

Week Ending on December 1, 2023

# CITY OF SANDY SPRINGS

## WEEK IN REVIEW



### UPCOMING EVENTS

#### PUBLIC MEETINGS



*December 5*  
*6 p.m.*  
**CITY COUNCIL MEETING**  
City Springs - Studio Theatre  
More Information [HERE](#)

*December 6*  
*1 p.m.*  
**HOSPITALITY BOARD MEETING**  
City Springs - Barfield Conference Room

*December 6*  
*2 p.m.*  
**CHATCOMM TECHNICAL ADVISORY COMMITTEE MEETING**  
More Information [HERE](#)

*December 6*  
*6 p.m.*  
**BOARD OF APPEALS MEETING**  
City Springs - Studio Theatre  
More Information [HERE](#)

#### COMMUNITY EVENTS




*December 1*  
*5:30 p.m.*  
**HOLIDAY HOOPS CHALLENGE**  
Sandy Springs Middle School  
More Information [HERE](#)

*December 3*  
*4 p.m.*  
**SPARKLE SANDY SPRINGS**  
City Green  
More Information [HERE](#)

*December 5*  
*6 p.m.*  
**SANDY SPRINGS PHOTOGRAPHY CLUB**  
Lost Corner Preserve  
More Information [HERE](#)

*December 6*  
*6 p.m.*  
**SANDY SPRINGS CROCHET BUDDIES**  
City Hall - Barfield  
More Information [HERE](#)

#### TICKETED EVENTS



*November 24-*  
*December 3*  
**ROSWELL DANCE THEATRE PRESENTS THE NUTCRACKER**  
City Springs - Byers Theatre  
More Information [HERE](#)

*November 24 -*  
*January 21*  
**SKATE CITY SPRINGS**  
City Green  
More Information [HERE](#)

*December 10*  
*7pm*  
**AN EVENING OF LIGHT WITH CANTOR GIDEON ZELERMYER**  
Studio Theatre  
More Information [HERE](#)

*December 31*  
*8 p.m.*  
**NEW YEAR'S EVE WITH THE ATLANTA SYMPHONY ORCHESTRA**  
City Springs - Byers Theatre  
More Information [HERE](#)

# CUSTOMER SERVICE AND CITIZEN ENGAGEMENT

## CITY CLERK'S OFFICE

NOVEMBER 12 - NOVEMBER 25, 2023

open records requests received

open records requests completed

220

211

2.70 days

average time to complete requests

## CALL CENTER

Total Calls

1,271

Total Chats

41


Average Handle Time

145.62 seconds

Average Speed of Answer

16.72 seconds

AVERAGE HANDLE TIME IN MINUTES  
NOVEMBER 12 - NOVEMBER 25, 2023



Service Level for 80% of All Calls to be Answered Within 30 Seconds During Business Hours

90.54% - 11/12 - 18/2023

87.19% - 11/19 - 25/2023

Service Level for 90% of All Calls to be Answered Within 30 Seconds During Business Hours

86.99% - 11/12 - 18/2023

86.99% - 11/19 - 25/2023

## PUBLIC SAFETY

NOVEMBER 12 - NOVEMBER 28, 2023

SANDY SPRINGS POLICE DEPARTMENT


3,553 CALLS FOR SERVICE

1,438

CITIZEN INITIATED

2,115

OFFICER INITIATED



## NORTH DISTRICT

- Reported 13 Entering Auto incidents.
  - 13 vehicles were entered with forced entry.
  - 7 vehicles entered during 1 incident.
  - 6 unsecured vehicles were entered.
- Reported 5 Burglary incidents.
  - 2 residence was burglarized and forced entry was used.
  - 3 unsecured residence was entered.
- Reported 1 Armed Robbery incident.
  - The suspect brandished a handgun and demanded the store clerk open the cash register. When the store clerk refused, the suspect opened the cash register and stole cash along with several packs of cigarettes. The suspect fled the location. No injuries. CID investigating.

## SOUTH DISTRICT

- Reported 2 Entering Auto incidents.
  - 2 unsecured vehicles were entered.
- Reported 1 Burglary incident.
  - 1 residence was burglarized and forced entry was used.
- Reported 1 Aggravated Assault incident.
  - SSPD officers responded to a location in reference to a suspect, who was armed with a knife, refusing to leave the location. The victim stated that the suspect became aggressive after drinking alcoholic beverages. The suspect grabbed a knife from the kitchen and began threatening the victim with the knife in the presence of a juvenile. The suspect was taken into custody without incident and charged with aggravated assault, cruelty to children, and criminal trespass.

## COMMUNITY AFFAIRS

- Attended SSPD community engagement events hosted at LA Fitness and Dicks Sporting Goods
- On 11/22/2023, SSPD provided the first gun safety class for our Jewish population. Over 200 citizens have expressed an interest in attending the class.
- Conducted a Civilian Response to Active Shooter Events (CRASE) training class at the Veterinary Dental Center of Atlanta.

## PATROL SIGNIFICANT EVENT

- On 11/18/2023 at 9:45am, SSPD officers responded to Congregation Or Hadash at 7460 Trowbridge Road in reference to a bomb threat. After a thorough check of the area by law enforcement officers, nothing unusual was located and the services continued as normal.
- On 11/22/2023 at 7:15pm, a SSPD officer responded to a person locked inside the bathroom at Lost Corners Park (after the park was closed). Once contact was made, the suspect came out of bathroom and immediately admitted they had a “gram of weed” on them. The SSPD officer went to put suspect into custody and the suspect began to resist and fight. The SSPD officer was able to subdue subject by taking them to the ground and then into custody. The suspect was charged with felony obstruction, possession of marijuana, and criminal trespass.

## SPECIAL OPERATIONS HIGHLIGHTS

- SCU
  - Conducted business and residential checks to combat burglaries and entering autos.
  - Assisted Patrol on several calls, including an aggravated assault call and an entering auto call that occurred, and during QRF deployment.
  - Worked the Black Friday shopping detail and recovered a stolen vehicle (K9 Unit assisted).
  - Two drug related arrests.

## SPECIAL OPERATIONS HIGHLIGHTS


- Traffic Unit
  - Driving while unlicensed/hit and run arrest.
  - Deployed during QRF deployment.
  - Continued with the follow-up investigation on a recent fatal motor vehicle accident.
  - Speed enforcement detail on SR-400 and I-285 issuing 65 citations with 10 citations issued for speeds of 100+mph.
- K9 Unit
  - Assisted another agency with a drug investigation.
  - Conducted business and residential checks in response to potential protests.
  - Assisted Patrol by responding to and processing an entering auto incident, loitering & prowling, felony obstruction, and drug arrest.
- Bike Unit
  - Arrested an individual for disorderly conduct.
  - Deployed during QRF deployment.

## VOLUNTEER UNIT

The VIP and COP units reported 235.5 total volunteer hours. The COP hours composed of 12 patrol shifts. Additionally, the COP units conducted 76 house checks, 99 business checks, issued 21 handicap parking citations, and assisted officers on 10 traffic related incidents.

## SANDY SPRINGS FIRE DEPARTMENT

**N O V E M B E R 1 2 - N O V E M B E R 2 8 , 2 0 2 3**  
**4 5 4 T O T A L C A L L S F O R S E R V I C E**



## FIRE MARSHAL/COMMUNITY RISK REDUCTION


FIRE INVESTIGATION	1	VIOLATIONS	14
PLAN REVIEW	15	CITATIONS	0
INSPECTIONS	104		

## AMR RESPONSE - 401 TOTAL CALLS

ALPHA CALLS: 113 (NON-EMERGENCY) COMPLIANCE 91% (PRIOR TO EXCEPTIONS)  
 BRAVO-ECHO CALLS: 288 (EMERGENCY) COMPLIANCE 72% (PRIOR TO EXCEPTIONS)

# SANDY SPRINGS FIRE DEPARTMENT

## FIRE APPARATUS RESPONSE TIMES



## COMMUNITY AFFAIRS

### 820 PARTICIPANTS AT 7 EVENTS

- Car Seat Inspection, Fire Safety Blitz, Fire & Life Safety, Community CPR, and Exit Drill Assessment

## FIRE CORPS

# 44

VOLUNTEER  
HOURS

Working Incident, Training, Special Operations Maintenance, and Administrative Tasks

## SIGNIFICANT EVENTS

Fire units responded to the following reported incidents:

- A structure fire in the 500 block of Abernathy Road. Personnel found a faulty GFI outlet in the bathroom. Power to the room was secured. There were no signs of heat or hazard at the location.
- A structure fire in the 6200 block of Old Hickory Point. There were no signs of fire at the two-story single-family dwelling. Personnel were advised of a popping sound and smoke near an outlet in the kitchen though there were no signs of smoke or hazards.
- A gas leak in the 6100 block of Peachtree Dunwoody Road. Personnel found a gas leak coming from the stove supply. Power to the gas supply was secured and ventilation was performed.
- A structure fire in the 200 block of Mystic Ridge. Personnel found a three-story townhome with visible fire. The fire was extinguished, and overhaul was performed. The Fire Marshal's Office was contacted for an investigation.
- A bomb threat in the 7400 block of Trowbridge Road. Personnel remained on standby until advised by the Sandy Springs Police Department that no explosives were found. This matter was handled by SSPD.

## ADMINISTRATION

- Scheduled final interview for firefighter/paramedic
- Two firefighters-paramedics had their final interviews on November 14th and November 15th. Their start date was November 29, 2023.
- Executive Project Manager and Executive Assistant attended a Fire Data Analysis and Presentation class at Goodlettsville Fire Department.
- Chiefs attending the North Fulton Fire Chiefs' Meeting in Roswell, GA
- Fire Department and IT meeting held a meeting to resolve technology challenges and issues.

## OUT OF SERVICE HYDRANTS

**17**  
PUBLIC

**9**  
PRIVATE

## OPERATIONS

- North Fulton Operations Chiefs' Meeting held to discuss interoperability
- Personnel attended Seizure First Aid training

# TRANSPORTATION ACCESSIBILITY AND COMMUNITY APPEARANCE

## TSPLOST

### TS105 - Roswell Road at Grogans Ferry Road

<b>Current Phase</b>	Construction
<b>Status</b>	Site maintenance with contractor ongoing. GDOT permitting complete. Bid document preparation underway.
<b>Upcoming</b>	Bid and award project.

### TS106 - Northside Drive at Riverview/Old Powers Ferry

<b>Current Phase</b>	Construction
<b>Status</b>	<b>Northside Drive, Riverview and Old Powers Ferry now closed to through traffic with detour as of 11/27/2023. Retaining wall installation underway with roadway re-opening to traffic planned for 12/23/2023.</b>
<b>Upcoming</b>	Shift traffic to roundabout alignment. Completion of retaining wall construction.

### TS108 - Roswell Road at Dalrymple Road

<b>Current Phase</b>	Final Design/ROW
<b>Status</b>	<b>Bids received. Award recommendation to be presented for Council consideration on 12/5.</b>
<b>Upcoming</b>	Award recommendation and begin construction.

### TS111 - Spalding Drive at Pitts Road

<b>Current Phase</b>	Final Design/ROW
<b>Status</b>	<b>Notice to Proceed given to contractor 8/28. Pitts Rd wall and road widening underway. Spalding Dr grading underway. Gas line relocation started.</b>
<b>Upcoming</b>	Utility relocations, storm drainage installation.

# TSPLOST

## TS131 - Peachtree Dunwoody Bike/Pedestrian Trail

Current Phase	Design
Status	Project agreement approved by PCID and Council and fully executed on 8/24/23. Design proposals received 10/27/23 and in evaluation.
Upcoming	<b>Consultant design contract award and commence design.</b>

## TS191 - Mt. Vernon Highway at Johnson Ferry Road Improvements

Current Phase	Construction
Status	<b>Complete ROW acquisition. Construction bidding underway with pre-bid meeting held 11/1/23. Construction bid opening this week.</b>
Upcoming	Complete ROW acquisition. Start AT&T and Comcast underground relocations.

## TS192 - Mt. Vernon Highway Multimodal Improvement

Current Phase	Construction
Status	<b>Complete ROW acquisition. Advertised construction bid package on 10/4/23 with pre-bid meeting held 11/1/23. Construction bid opening this week.</b>
Upcoming	Georgia Power finalizing easements to commence relocations. Preparing for advance clearing. Construction advertisement planned for October 2023. Georgia Power finalizing easements to commence relocations.

## TS193 - Hammond Drive Corridor

Current Phase	Design
Status	Design progressing to Final Design. Initial ROW plans reviewed and comments provided to consultant. Transition restriping traffic study submitted and under review.
Upcoming	Complete Right-of-way plans.

## T0060-S2121 - SR 400 Multi-Use Path

Current Phase	Final Design/ROW/Utilities
Status	<b>GDOT Construction Let Date is 1/2024. Finalizing Plans, Specifications and Estimates (PS&amp;E) for submittal to GDOT. PE and Construction IGAs approved by Atlanta City Council on 11/20/23.</b>
Upcoming	Submit PS&E Package to GDOT. Complete IGAs with City of Atlanta. Project letting planned early 2024.

## S2101 - Ring A ITS Design

Current Phase	Design
Status	<b>Preliminary plan development is ongoing. Preliminary plans due 12/7/23. Scheduling 60% Review meeting.</b>
Upcoming	Preliminary plans.

## S2132 - Bridge Program

Current Phase	Design
Status	Scoping study underway. Preferred bridge alternative selected. Design team is wrapping up final report for submittal to COSS.
Upcoming	Submit sections of draft concept report and cost estimate for COSS review.

## S2161 - Windsor Parkway Sidewalk Gap fills

Current Phase	Design
Status	<b>Stormwater scope recommendations approved. Change order is processing. Concept design underway.</b>
Upcoming	Concept design.

## S2164 - Evergreen Drive Sidewalk (Existing Sidewalk at Greenwood Close to Peachtree Dunwoody Road)

Current Phase	Design
Status	<b>Preliminary design in progress with next submittal due 12/1/2023.</b>
Upcoming	Preliminary plans. Submit preliminary plans.

## S2177 - Powers Ferry Road Sidewalk (New Northside Drive to 6201 Powers Ferry Road)

<b>Current Phase</b>	Construction
<b>Status</b>	Final design permitting complete. Utility relocation coordination complete. Bid package preparation underway.
<b>Upcoming</b>	Bid and award project.

## S2186 - Mt. Paran Road and Powers Ferry Road Sidewalk (Rebel Trail to Carol Lane)

<b>Current Phase</b>	Design
<b>Status</b>	Preliminary design underway. Utility conflict coordination underway.
<b>Upcoming</b>	Complete right of way plans and start right of way coordination.

## T2205 - Roswell Road/SR 9 at Fulton Government Center Mid-block

<b>Current Phase</b>	Construction
<b>Status</b>	GDOT permitting complete. Final bid package complete. Bid package sent to Purchase for construction advertisement.
<b>Upcoming</b>	Bid and award construction.

# CAPITAL IMPROVEMENT PROGRAM (CIP)

## Capital Sidewalk Program

<b>Current Phase</b>	Sidewalk Network Master Plan Update
<b>Status</b>	New sidewalk requests have been received and are currently being evaluated for the plan update. <a href="https://www.sandyspringsga.gov/sidewalks">https://www.sandyspringsga.gov/sidewalks</a>
<b>Upcoming</b>	Final plan update planned to be presented to Mayor and City Council on December 5, 2023.

## T0019 - MARTA Roswell Road Streetscapes (City Limit to I - 285. West Side - City Limit to Long Island Drive)

<b>Current Phase</b>	Design
<b>Status</b>	Concept Plan completed and can be found here: <a href="https://www.sandyspringsga.gov/plans-and-studies">https://www.sandyspringsga.gov/plans-and-studies</a> . City staff reviewing preliminary plans updated per field review.
<b>Upcoming</b>	Submit updated plans to GDOT for permit review. Utility coordination.

## T0033-7 - CDBG Roswell Road Streetscape Phase 2 - Lake Placid Drive to Northwood Drive

<b>Current Phase</b>	Design
<b>Status</b>	ROW appraisals updated and reviewed. Negotiations underway. CDBG interdepartmental coordination meeting held 10/11.
<b>Upcoming</b>	Georgia Power scheduling advance utility relocations. Complete right of way acquisition. Construction bidding.

## T0033 - 8 - CDBG Long Island Drive Sidewalk Project

<b>Current Phase</b>	Design Procurement
<b>Status</b>	<b>RFP developed for the combination of the T0033-8, T0033-9, and T0033-10 Sidewalk Project Segments. RFP advertised this week.</b>
<b>Upcoming</b>	<b>Make design consultant award recommendation.</b>

## T0033 - 9 - CDBG Northwood Drive Sidewalk Project

<b>Current Phase</b>	Design Procurement
<b>Status</b>	<b>RFP developed for the combination of the T0033-8, T0033-9, and T0033-10 Sidewalk Project Segments. RFP advertised this week.</b>
<b>Upcoming</b>	<b>Make design consultant award recommendation.</b>

## T0033 - 10 CDBG Hope Road Sidewalk Project

<b>Current Phase</b>	Design Procurement
<b>Status</b>	<b>RFP developed for the combination of the T0033-8, T0033-9, and T0033-10 Sidewalk Project Segments. RFP advertised this week.</b>
<b>Upcoming</b>	<b>Make design consultant award recommendation.</b>



**T0035 - Chattahoochee River Bicycle and Pedestrian Bridge (City of Roswell)**

<b>Current Phase</b>	ROW/Utility
<b>Status</b>	Review of Project Agreements pending with GDOT and City of Roswell. Scheduling project update meeting with GDOT, ARC and City of Roswell. Project update meeting held with GDOT, ARC and City of Roswell 11/15/23.
<b>Upcoming</b>	Agreement revisions as needed. Coordinating with stakeholders.

**S2104 - Boylston Drive and Hammond Drive Intersection Improvement**

<b>Current Phase</b>	ROW/Utility
<b>Status</b>	Right of Way acquisition underway. Offers on 6 parcels in progress. One of six agreements accepted by MCC this week. Ongoing coordination with GA Power regarding required pole relocations.
<b>Upcoming</b>	Permitting. Utility coordination.

**T0066 - Holcomb Bridge Road at Spalding Drive (Administered/Sponsored by Gwinnett County)**

<b>Current Phase</b>	Construction
<b>Status</b>	GDOT approvals are complete. Construction bids received by GDOT on August 18, 2023. GDOT re-advertising with new bids due in December.
<b>Upcoming</b>	Construction award.

**T0069 - Peachtree Dunwoody-Windsor Parkway (Glenridge Connector to Roswell Road) Fiber Connection**

<b>Current Phase</b>	Construction
<b>Status</b>	Advance utility agreements complete. Construction bids received and in evaluation.
<b>Upcoming</b>	Award recommendation.

**S2105 - Roswell Road North End Boulevard (continuation of T-0071)**

<b>Current Phase</b>	Design Procurement
<b>Status</b>	GDOT Project Framework Agreement for PE funds approved by Council in 6/20/2023 Meeting. Design currently in acquisition with staff reviewing consultant RFP responses.
<b>Upcoming</b>	Make design consultant award recommendation.

**TS172 - Brandon Mill Road Sidewalk (Lost Forrest Drive to Brandon Ridge Drive)**

<b>Current Phase</b>	ROW/Utility
<b>Status</b>	Right of way acquisition complete. Advance clearing for GA Power is substantially complete with one removal pending.
<b>Upcoming</b>	GA Power to schedule pole relocations. Construction bidding planned to begin December 2023.

**T2001 - GA 400 Bridge Enhancements (Roberts Drive, Pitts Road, Spalding Drive)**

<b>Current Phase</b>	Construction (GDOT)
<b>Status</b>	Bridge construction work underway for Roberts Drive. GDOT closed Pitts Road Bridge with detour 6/12/2023. Utility relocations to continue. Ongoing coordination with GDOT on construction details. Pitts. Road bridge demolition underway.
<b>Upcoming</b>	Continue construction coordination with GDOT.

**S2131 - I-285 Bridge Enhancements (Mt. Vernon Highway Bridge to be replaced)**

<b>Current Phase</b>	Construction (GDOT)
<b>Status</b>	New bridge under construction adjacent to damaged existing bridge then the existing bridge. GDOT announced plan to accelerate new bridge construction with projected completion date of March 2024. Water main relocations underway.
<b>Upcoming</b>	Bridge construction.

**T2208 - MARTA Peachtree-Dunwoody at Lake Hearn Improvements**

<b>Current Phase</b>	Design/Survey
<b>Status</b>	Kick off meeting held with the designer on 6/13/23. Survey work continues. Initial concept plan review 10/11/2023 with feedback to consultant team.
<b>Upcoming</b>	Concept plan development.

**S2163 - Northland Drive Sidewalk (Landmark Drive to Existing sidewalk at Northland Ridge Trail)**

<b>Current Phase</b>	Design
<b>Status</b>	<b>Preliminary Design ongoing. Right of way coordination underway. Utility coordination underway. Reviewing encroachment agreement with Colonial Pipeline.</b>
<b>Upcoming</b>	Permitting.

**S2165 - Riverside Sidewalk (South of 285 to Mt. Vernon Highway)**

<b>Current Phase</b>	Design
<b>Status</b>	Concept design underway. Concept review meeting held with Design Consultant.
<b>Upcoming</b>	Continue Concept Design and Utility coordination.

**S2167 - Mt. Vernon Highway Sidewalk (Glen Errol Road to Existing Sidewalk at 500 Mt. Vernon Highway)**

<b>Current Phase</b>	Construction
<b>Status</b>	<b>Preliminary Design ongoing. Right of way coordination underway. Utility coordination underway. Project advertised for Construction Bids.</b>
<b>Upcoming</b>	Review bids and award construction contract.

**S2168 - Hilderbrand Drive Sidewalk Police Gym to Roswell Road (both sides)**

<b>Current Phase</b>	Design
<b>Status</b>	Preliminary design underway. Georgia Power Company reviewing draft easement agreement.
<b>Upcoming</b>	Utility coordination. Permitting.

**S2170 - Mt. Vernon Highway Sidewalk (Existing sidewalk at DeClaire Court to Long Island Drive)**

<b>Current Phase</b>	Design
<b>Status</b>	Preliminary Design underway. Utility coordination underway. Verizon completed removal of conflicting pole.
<b>Upcoming</b>	Bidding planned to begin December 2023.

**S2172 - Glenridge Drive Sidewalk (Existing sidewalk - Canopy Drive to Glenridge Close Court)**

<b>Current Phase</b>	Design
<b>Status</b>	Right of way acquisitions with adjacent property development plans under review. Utility coordination underway. Agreement with GA Power for pedestrian lights completed.
<b>Upcoming</b>	Coordinate with regarding adjacent property development plans.

**S2175 - Trowbridge Road Sidewalk (Spalding Trail to Trowbridge Lake Drive)**

<b>Current Phase</b>	Construction
<b>Status</b>	Site clearing in advance of construction completed. Permitting completed.
<b>Upcoming</b>	Construction scheduled for January 2024.

**S2179 - Spalding Drive Sidewalk (Nesbit Ferry to Spalding Lake Court)**

<b>Current Phase</b>	Design
<b>Status</b>	Concept design complete. Utility coordination underway.
<b>Upcoming</b>	Preliminary design and permitting.

**S2184 - Jett Ferry Road/Spalding Drive Sidewalk (Jett Ferry Court to Dunvegan Close)**

<b>Current Phase</b>	Design
<b>Status</b>	Concept design complete. Utility coordination underway.
<b>Upcoming</b>	Continue preliminary design.

**S2185 - Lake Forrest Drive Sidewalk (Westside of road - Mt. Paran Road to City Limits)**

<b>Current Phase</b>	Design
<b>Status</b>	Site survey completed. Concept design underway. Utility coordination underway. Staff conducting a field site review of the concept plan.
<b>Upcoming</b>	Preliminary design. Advancing portions of the project to permitting and final design.

**S2188-3 - Glenridge Drive Sidewalk Gap Fill at Messina Way**

<b>Current Phase</b>	Construction
<b>Status</b>	<b>Concept design complete. Site meeting held with contractor.</b>
<b>Upcoming</b>	Construction scheduled for January 2024.

#### **S2188-4 - Windsor Parkway Sidewalk at Peachtree Dunwoody Road**

<b>Current Phase</b>	Design
<b>Status</b>	Preliminary design underway.
<b>Upcoming</b>	Permitting.

#### **S2188-5 - River Exchange Drive Sidewalk from Spalding Drive to Park Entrance**

<b>Current Phase</b>	Design
<b>Status</b>	Concept Design complete. Utility coordination underway.
<b>Upcoming</b>	Permitting.

#### **S2123-1 - Roberts Drive Sidepath Scoping Study**

<b>Current Phase</b>	Scoping Study
<b>Status</b>	Study underway. Internal review of updated conceptual consultant work ongoing. Council approved change order to add scoping alternatives on 10/17/2023.
<b>Upcoming</b>	Complete scoping study with updated alternatives analysis.

#### **T2305 - High Point Road Pedestrian Crossing – Design**

<b>Current Phase</b>	Design
<b>Status</b>	Preliminary design underway. Field plan review meeting held.
<b>Upcoming</b>	<b>Prepare construction bid package.</b>

#### **S2103 - Peachtree Dunwoody Road/Johnson Ferry Road Intersection Improvements – Scoping Study**

<b>Current Phase</b>	Scoping Study
<b>Status</b>	Study underway. Review of initial submittals underway and comments given to design consultant. Updates now in review.
<b>Upcoming</b>	Complete scoping study.

#### **S2122 - Glenridge Sidepath Design**

<b>Current Phase</b>	Design Procurement
<b>Status</b>	RFP advertised for design with proposals received 11/3/23. Evaluation team reviewing.
<b>Upcoming</b>	Award recommendation of design consultant.

#### **T2403 - Long Island Drive at Mt. Vernon Highway Intersection**

<b>Current Phase</b>	Design Procurement
<b>Status</b>	<b>Design consultant contract approved by Mayor and City Council 11/7/23. Kick-off meeting held with consultant this week.</b>
<b>Upcoming</b>	Commence design.

#### **T2404 - Morgan Falls Road Pedestrian Lighting (Roswell Road to Overlook Park)**

<b>Current Phase</b>	Scoping
<b>Status</b>	Reviewing site conditions and coordinating with Georgia Power Company to develop scope and plans.
<b>Upcoming</b>	Develop agreement with Georgia Power Company.

#### **T2405 - Lake Forrest Drive at Allen Road Intersection**

<b>Current Phase</b>	Study/Design Procurement
<b>Status</b>	Study consultant has prepared a Concept that was presented at a Public Open House held 9/21/23. Reviewing comments. Procuring roadway design consultant.
<b>Upcoming</b>	Complete concept and commence design.

#### **T2205 - Abernathy Road at Roswell Road / SR9 Intersection Safety Project**

<b>Current Phase</b>	Study
<b>Status</b>	The consultant has prepared the analysis for review
<b>Upcoming</b>	Complete Study.

# TRANSPORTATION/TRAFFIC

## T9600 - Traffic Calming

<b>Current Phase</b>	Study
<b>Status</b>	<b>Continue traffic calming coordination with: Huntcliff and Jett Road neighborhoods. Jett Road neighbors have submitted a traffic calming petition which is under staff review. Staff will be meeting with neighbors on Hope Road the week of December 4.</b>
<b>Upcoming</b>	<b>Continue traffic calming coordination and advance Jett Road traffic calming treatment plan.</b>

## T9520 - Public Safety Building Fiber Project

<b>Current Phase</b>	Construction
<b>Status</b>	The City issued the Notice to Proceed the week of June 19 and construction work is underway. Change Order 1 was approved October 3 for rock drilling. Contractor resumed construction the week of 10/23.
<b>Upcoming</b>	Complete change order administration and continue project construction. Project completion is scheduled for February 2024.

## T9500-23-2 - Signal Analysis, ADA Upgrades, and Signal Plans for 5 Intersections: Dunwoody Place/Hope; SR 9/Northridge; SR9/Trowbridge/ Hammond/Lake Forrest; Hammond/Sandy Springs Circle

<b>Current Phase</b>	Design
<b>Status</b>	Consultant preparing preliminary signal plans for review and coordinating with GOT regarding left-turn phasing analysis.
<b>Upcoming</b>	Complete preliminary signal plans and finalize left-turn phasing analysis.

## T2308 - Roswell Rd at Lake Placid Intersection

<b>Current Phase</b>	Design
<b>Status</b>	Coordinating with GDOT for plan and permit review and reviewing lighting evaluation.
<b>Upcoming</b>	Obtain GDOT signal plan and permit approval.

## T7255 - Powers Ferry Multimodal Circulation Study

<b>Current Phase</b>	Study
<b>Status</b>	Finalize technical assessment.
<b>Upcoming</b>	Prepare initial recommendations.

## Pavement Marking Contractor Invitation to Bid (23-074)

<b>Current Phase</b>	Maintenance
<b>Status</b>	<b>Weather permitting, the Contractor will be completing striping the week of December 4.</b>
<b>Upcoming</b>	Complete FY24 striping maintenance.

## Safety Action Plan

<b>Current Phase</b>	N/A
<b>Status</b>	ITB 24-018 for traffic counts to support the Safety Action Plan opened September 8 and closed on October 19. RFP 24-017 for a Safety Action Plan consultant opened on October 18 and closed on November 20.
<b>Upcoming</b>	<b>Complete procurement for ITB 24-018 and undertake proposal review for RFP 24-017.</b>

## Peachtree Dunwoody Rd Corridor Study and Transit Oriented Development Plan

<b>Current Phase</b>	Study
<b>Status</b>	RFP 24-029 for the Peachtree Dunwoody Rd Study opened on November 15 and will close on December 27, 2023.
<b>Upcoming</b>	<b>Undertake proposal review.</b>

## AFTER HOUR CALLS

- 11/22/23 – Staff received a report of a turn signal not changing at Northridge Rd and Dunwoody Place. Signal contractor responded, fixed signal.
- 11/24/23 – Staff received a report of a signal in flash at Hammond Drive and Roswell Road. Signal contractor responded, reset signal.
- 11/25/23 – Staff received a report of a signal in flash at 285 West and Northside Drive. Signal contractor responded, reset signal.

## UTILITIES

UTILITY PERMITS RECEIVED	19
PERMITS ISSUED	9
ACTIVE UTILITY PERMITS COMPLETED	278
	0

## STREET LIGHTING

REQUESTS FOR NEW STREETLIGHTING	2
STREETLIGHT PETITIONS SENT TO RESIDENTS	1
LEASE AGREEMENTS FOR SIGNATURES	3

## SIGNALS/LIGHTS AND SIGNS

SIGNAL/LIGHT WORK ORDERS COMPLETED	12
SIGN/TRAFFIC WORK ORDERS COMPLETED	15

## CITY OF ATLANTA WATER

ACTIVE WATER LEAKS	31
OUTSTANDING RESTORATION	36

## FIELD SERVICES

SERVICE REQUESTS RECEIVED	46	WALLS/FENCE/GUARDRAIL	1
SERVICE REQUESTS COMPLETED	46	DEAD ANIMAL REMOVAL	25
TREE REMOVAL	2	TRIMMING/MOWING	1
SIDEWALK/CURBS	4	TRASH DEBRIS	2
POTHoles/RESURFACE	11		

### T-3000 PAVEMENT MAINTENANCE

- FY24 CIP LMIG Resurfacing Project bids were received 10/27. Taking award recommendation to Council December 19, 2023.
- Pavement Condition Index (PCI) Assessment underway with field data collection completed in October.

### T-7500 GUARDRAIL REPLACEMENT PROGRAM

- Work underway. Gas line relocated. Survey of property/ROW boundaries underway.

### T-9100 FY2021 BRIDGE MAINTENANCE

- Phase II designed. Received design work for bridge 10 (Spalding Drive over Ball Mill Creek). Routing change order for signatures.

### RIGHT OF WAY MAINTENANCE

- Mowing on I-285 and Ga SR 400 completed until April during non-growing season.
- Mowing on City primary and secondary routes returned to monthly mowing during non-growing season (October through March).
- Citywide ROW litter removal services exhibiting need for improvement in some areas.
- Street Sweeping underway with most work performed in the evenings.
- Large sidewalk repairs – 380 sidewalk repairs completed since January 1st.
- Sidewalk Trip Hazard Removal completed 1/31. 1,358 trip hazards removed.
- Pothole Repair Project: 1,173 potholes/patches repaired since January 9th. Public Works Field Superintendents surveying and marking potholes for repair. Please call our Call Center, 770-730-5600, to report potholes.

### GA 811 MEMBERSHIP

- The bid has closed. Bid reviewers are working with the City's Purchasing Department to award the contract.

### Community Appearance Weekly Inspection Report

Roadway	Litter	Mowing	Street Sweeping	Notes
Abernathy Road	B	A-	N/A	Sign near Johnson Ferry Road. Light litter.
Dunwoody Place	A-	A-	N/A	Light litter.
GA-400 North of I-285 Interchange	A-	N/A	N/A	Light litter.
GA-400 North of I-285 - between interchange	B	N/A	N/A	Light litter.
GA-400 South of I-285 Interchange	A-	N/A	N/A	Light litter.
GA-400 South of I-285 - between interchange	B-	N/A	N/A	Trash behind guardrail. Scattered litter.
Hammond Dr (Roswell Rd to SR400) focused litter	A-	N/A	N/A	Light litter.
I-285 Eastbound Interchange	A-	N/A	N/A	Light Litter.
I-285 Eastbound – between Interchange	B	N/A	N/A	Scattered litter.
I-285 Westbound Interchange	A-	N/A	N/A	Light litter.
I-285 Westbound - between Interchange	B	N/A	N/A	Light litter.
Johnson Ferry Road	B	A-	N/A	Sign near Riverside Drive. Light litter.
Northridge Road	A-	A-	N/A	Light litter.
Roswell Road North	B	A-	N/A	Sign near 8046 Roswell Rd. Light litter.
Roswell Road South	B-	A-	N/A	Sign near 6390 Roswell Rd. Sign near Township Pkwy. Sign near 5674 Roswell Rd. Light litter.
Sandy Springs Circle	A-	A-	N/A	Light Litter.

### PLANNING AND ZONING

P&Z DEVELOPMENT MEETINGS ASSIGNED	7
DESIGN REVIEW MEETINGS	1
ADMIN VARIANCE PROCESSED	2
CDBG SUBMISSION	0
ADMIN PERMITS PROCESSED	0
BUSINESS LICENSE PROCESSED	9
BOA HEARINGS	2

### INSPECTIONS

SITE INSPECTIONS	132
BUILDING INSPECTIONS	289
TREE INSPECTIONS	14


### CODE ENFORCEMENT

CITATIONS	5
COMPLAINTS	31
INSPECTIONS	94
NOTICE OF VIOLATION	9
RESOLUTIONS	20
SIGN REMOVAL	27
SHORT-TERM RENTALS	0
VEHICLE-RELATED USE INSPECTIONS	0
THIRD PARTY APARTMENT INSPECTION REPORTS	2
ALCOHOL LICENSE APPLICATION	0
BUSINESS LICENSES	76

### CUSTOMER SERVICE - COMMUNITY DEVELOPMENT

# 114


TOTAL MEETINGS,  
APPOINTMENTS,  
AND INQUIRIES



# PERMITS


## NEW PERMIT APPLICATIONS

commercial	film	land disturbance	pool
17	4	6	3
residential	special event	trade	tree removal
28	2	35	21



## PERMITS ISSUED

commercial	film	land disturbance	pool
12	0	1	1
residential	special event	trade	tree removal
24	0	35	27



## NEW CODE CASES

District	Case Number	Case Type	Status	Address	Date
1	ME-008416-2023	Massage Establishment	Active	8610 Roswell Rd	11/16/2023
1	PRK-008401-2023	Parking	Active	2700 Mount Vernon Rd	11/13/2023
1	SIGN-008403-2023	Sign	Closed	8539 Roswell Rd	11/13/2023
1	TRSH-008397-2023	Trash/Debris	New Complaint	8455 Roswell Rd	11/13/2023
1	TRSH-008398-2023	Trash/Debris	New Complaint	0 Northridge Crossing Dr	11/13/2023
1	NOI-008440-2023	Noise	Active	115 Wicksford Gln.	11/21/2023
1	WWP-008437-2023	Work W.O. a Permit	Closed	525 Abernathy Rd.	11/20/2023
2	BL202300421	Business License	Active	1800 Windridge Dr	11/17/2023
2	BL202300422	Business License	Active	710 Morgan Falls Rd	11/17/2023
2	PM-008400-2023	Property Maint.	Active	7600 Roswell Rd	11/13/2023
2	PM-008412-2023	Property Maint.	Active	7000 Roswell Rd	11/15/2023
2	PM-008413-2023	Property Maint.	Active	7000 Roswell Rd	11/15/2023
2	TRSH-008408-2023	Trash/Debris	New Complaint	210 Grogans Lake Pte	11/14/2023
2	PM-008433-2023	Property Maint.	Active	620 Coligny Ct.	11/20/2023
2	PM-008441-2023	Property Maint.	Active	7000 Roswell Rd.	11/21/2023
2	TRSH-008431-2023	Trash/Debris	New Complaint	175 N. River Rd.	11/20/2023
3	BL202300423	Business License	Active	1165 Perimeter Ctr W	11/17/2023
3	BL202300426	Business License	Active	901 Abernathy Rd	11/17/2023
3	ME-008415-2023	Massage Establishment	Active	6045 Barfield Rd	11/16/2023
3	ME-008417-2023	Massage Establishment	Active	6309 Roswell Rd 2A	11/16/2023
3	ME-008419-2023	Massage Establishment	Active	195 Cliftwood Dr	11/16/2023
3	ME-008420-2023	Massage Establishment	Active	195 Cliftwood Dr	11/16/2023
3	ME-008421-2023	Massage Establishment	Active	5841 Roswell Rd	11/16/2023
3	ME-008422-2023	Massage Establishment	Active	5841 Roswell Rd	11/16/2023
3	ME-008423-2023	Massage Establishment	Active	6427 Roswell Rd	11/16/2023
3	MISC-008410-2023	Miscellaneous	Closed	6139 Ferry Dr	11/14/2023
3	NOI-008409-2023	Noise	Closed	295 Stone Mill Trl	11/14/2023
3	TRSH-008405-2023	Trash/Debris	Closed	450 River Valley Rd	11/14/2023
3	WWP-008399-2023	Work W.O. Permit	Closed	315 Riverhill Dr	11/13/2023
3	BL202300440	Business License	Closed	6065 Roswell Rd. 480	11/22/2023
3	BL202300441	Business License	Closed	6065 Barfield Rd. 200	11/22/2023
3	BL202300442	Business License	Closed	6065 Roswell Rd. 330	11/22/2023
3	BL202300443	Business License	Closed	6065 Barfield Rd. 225	11/22/2023



## NEW CODE CASES

District	Case Number	Case Type	Status	Address	Date
3	BL202300444	Business License	Closed	6065 Roswell Rd. 440	11/22/2023
3	BL202300445	Business License	Closed	6065 Roswell Rd. 440	11/22/2023
3	BL202300446	Business License	Closed	6065 Roswell Rd. 480	11/22/2023
3	NOI-008439-2023	Noise	Closed	980 Hammond Dr.	11/21/2023
3	PRK-008432-2023	Parking	Closed	6337 N Hampton Dr.	11/20/2023
3	WWP-008430-2023	Work W.O. Permit	Closed	Hilderbrand Dr. & Roswell Rd.	11/20/2023
4	PM-008414-2023	Property Maint.	Active	7889 Roswell Rd	11/16/2023
4	PM-008424-2023	Property Maint.	Active	7700 Colquitt Rd	11/16/2023
4	PM-008425-2023	Property Maint.	Active	7855 Roswell Rd	11/16/2023
4	BL202300435	Business License	Closed	1000 Abernathy Rd.	11/20/2023
4	BL202300436	Business License	Closed	1000 Abernathy Rd. 152	11/20/2023
4	BL202300437	Business License	Closed	1000 Abernathy Rd. 125	11/20/2023
4	BL202300438	Business License	Closed	1000 Abernathy Rd. 184	11/20/2023
4	WWP-008436-2023	Work W.O. Permit	New Complaint	6287 Vernon Woods Dr.	11/20/2023
5	AS-008429-2023	Apartment Sweeps	Active	4717 Roswell Rd, BLDG L1	11/17/2023
5	ME-008418-2023	Massage Establishment	Active	4920 Roswell Rd	11/16/2023
5	NOI-008406-2023	Noise	Active	5413 Northland Dr	11/14/2023
6	BL202300324	Business License	Closed	6300 Powers Ferry Rd	11/13/2023
6	BL202300328	Business License	Active	6370 Powers Ferry Rd	11/13/2023
6	BL202300331	Business License	Active	6400 Powers Ferry Rd	11/13/2023
6	BL202300333	Business License	Closed	6400 Powers Ferry Rd	11/13/2023
6	BL202300336	Business License	Closed	4777 Rebel Trail,	11/13/2023
6	BL202300339	Business License	Active	775 Riley Pl	11/13/2023
6	BL202300342	Business License	Closed	775 Riley Pl	11/13/2023
6	BL202300345	Business License	Closed	6350 River Chase Cir	11/13/2023
6	BL202300348	Business License	Closed	200 River Vista Dr	11/13/2023
6	BL202300352	Business License	Closed	1600 Riveredge Pkwy	11/13/2023
6	BL202300354	Business License	Closed	2000 Riveredge Pkwy	11/13/2023
6	BL202300357	Business License	Active	1600 Riveredge Pkwy	11/13/2023
6	BL202300360	Business License	Active	2100 Riveredge Pkwy	11/13/2023
6	BL202300364	Business License	Active	2000 Riveredge Pkwy	11/13/2023
6	BL202300367	Business License	Closed	2000 Riveredge Pkwy	11/13/2023
6	BL202300372	Business License	Closed	4665 Riverview Rd	11/13/2023
6	BL202300374	Business License	Active	715 Tangelwood Trl	11/13/2023
6	BL202300377	Business License	Closed	5275 Woodridge Forest Trl	11/13/2023
6	GS-008396-2023	Gas Stations	Closed	4665 Riverview Rd	11/13/2023

## NEW CODE CASES

District	Case Number	Case Type	Status	Address	Date
6	NOI-008427-2023	Noise	Closed	5148 Powers Ferry Rd	11/16/2023
6	PM-008404-2023	Property Maint.	Active	4515 Powers Ferry Rd	11/14/2023
6	PM-008428-2023	Property Maint.	Closed	5020 Jett Rd	11/17/2023
6	PRK-008426-2023	Parking	Closed	845 Edgewater Dr	11/16/2023
6	WWP-008411-2023	Work W.O. Permit	New Complaint	4514 Stella Dr	11/14/2023
6	BL202300439	Business License	Closed	4600 Roswell Rd. BLDG B 130	11/20/2023
6	JV-008442-2023	Junk Vehicle	Active	4518 Collins Ave.	11/21/2023
6	PRK-008438-2023	Parking	Closed	4825 Dudley Ln.	11/20/2023
6	BL202300377	Business License	Closed	5275 Woodridge Forest Trl	11/13/2023
6	GS-008396-2023	Gas Stations	Closed	4665 Riverview Rd	11/13/2023
6	NOI-008427-2023	Noise	Closed	5148 Powers Ferry Rd	11/16/2023
6	PM-008404-2023	Property Maint.	Active	4515 Powers Ferry Rd	11/14/2023
6	PM-008428-2023	Property Maint.	Closed	5020 Jett Rd	11/17/2023
6	PRK-008426-2023	Parking	Closed	845 Edgewater Dr	11/16/2023
6	WWP-008411-2023	Work W.O. Permit	New Complaint	4514 Stella Dr	11/14/2023
6	BL202300439	Business License	Closed	4600 Roswell Rd. BLDG B 130	11/20/2023
6	JV-008442-2023	Junk Vehicle	Active	4518 Collins Ave.	11/21/2023
6	PRK-008438-2023	Parking	Closed	4825 Dudley Ln.	11/20/2023

## CODE ENFORCEMENT EFFORTS

District	Address	Enforcement Effort	Violation	Compliance/ Court Date
1	8539 Roswell Rd.	Notice of violation	Accumulation of garbage.	11/29/2023
1	8539 Roswell Rd.	Notice of violation	Illegal signs placed on the property.	11/16/2023
2	710 Morgan Falls	Citation	Expired business license.	1/22/2023
2	7000 Roswell Rd.	Notice of violation	Mold.	11/29/2023
2	7600 Roswell Rd.	Notice of violation	Mold and pest infestation.	11/27/2023
2	7000 Roswell Rd.	Notice of violation	Mold and interior resurfacing.	12/1/2023
3	315 Riverhill Dr.	Notice of violation	Working without a tree permit.	11/22/2023
3	1117 Perimeter Ctr.	Citation	Expired business license.	1/22/2024
3	6000 Lake Forrest Dr.	Citation	Expired business license.	1/22/2024
3	6085 Lake Forrest Dr.	Citation	Expired business license.	1/22/2024
4	7227 Peachtree Dunwoody Rd.	Citation	Protective treatment, roofs and drainage, handrails and guards, and sanitation.	11/23/2023
5	5501 Glenridge Dr.	Notice of violation	Required testing and infestation.	11/23/2023
6	4 Bentley Mnr.	Stop work order	Working without a permit.	Immediate
6	4514 Stella Dr.	Stop work order	Working without a permit.	Immediate

# FACILITIES

## FIRE STATION #5 UPDATES

Construction Start: April 10, 2023

Current Contract Completion Date:

June 10, 2024


Days without accident: 160, Days without lost time: 160

### Status

- Continued Duct Work Installation in Attic Space
- Continued MEP Overhead Installation on Second Floor
- Continued Panel Install in Generator Room
- Continued Brick and Cast Stone Installation
- Heavy Timber Trusses Delivered
- Completed Sink Carrier Install in Deacon Room
- Continued High Impact Sheet Rock Installation

### Upcoming

- Begin Timber Truss Installation
- Continue Curb and Gutter at Mt Vernon Entrance
- Continue MEP Overhead Installation on Second Floor
- Continue High Impact Sheet Rock Installation at Stairwell
- Begin Drainage Pipe Installation at Spalding Dr Entrance
- Continue Brick Veneer and Cast Stone Installation



## FLEET CENTER UPDATES

Construction Start: August 21, 2023

Current Contract Completion Date:

May 17, 2024

Days without accident: 72




Days without lost time: 72

### Status

- Installed soffit on the PEMB
- Begin framing the rough openings on the west side of the building
- Begin work on the canopy island
- Set staircase and railing for the mezzanine

### Upcoming

- Begin working on trim pieces throughout building
- Begin setting canopy columns
- Begin sanitary sewer work
- Begin interior framing



# POLICE HEADQUARTERS UPDATES

Construction Start: August 21, 2023

Current Contract Completion Date:

March 14, 2025


Days without accident: 62, Days without lost time: 62

## Status

- Electrical overhead rough-in on level 3.
- Continue fireproofing on level 2.
- MEP overhead rough-in on levels 1 & 2 .
- Continue joist augmentation on level 1 .
- Continue slab demolition on the basement.
- Continue exterior demo of brick/glass/lintel/kicker.
- Continue asphalt demolition and retaining wall demolition.

## Upcoming

- Continue electrical overhead rough -in on level 3.
- Begin mechanical PIU/VAV rough-in on level 3.
- Begin mechanical overhead rough -in on level 2.
- Continue joist augmentation on level 1.
- Begin fireproofing on level 1.
- Continue slab demolition on the basement.
- Begin joist augmentation on the basement.
- Begin stair 1 steel installation on the roof.
- Continue exterior demo brick/glass/lintel/kicker .
- Begin installing storm line "A" .
- Begin grading at sally port.



# ADDITIONAL CITY PROJECTS

District	Project Name	Current Phase	Status	Upcoming
3	Heritage Museum	Design	Programming Phase	
3	City Green Artificial Turf	Procurement	Working with Landscape Architect to design and bid out project	Permit Land Disturbance Plan. Bid out project. Install in January 2024.
6	Wayfinding Gate Way 2	Design/Right of Way/Construction	Johnson Ferry Road at West Entrance to the City complete. Working with Georgia Power to install lighting. Permitting sign for Spalding Road North Entrance	Installation. Right of Way for South Roswell Road Location
6	Wayfinding Gate Way 3	Right of Way and Installation	Continue installing Gateway 3 signs. Site Marking and Continue installation.	Installation. Refer to Dashboard for installed sign locations

# ECONOMIC DEVELOPMENT

## # NEW BUSINESS LICENSES

District	Business Name/Address	Type	Start Date	Description
3	ASCEND SOLUTIONS LLC 6065 ROSWELL ROAD	CP	11/27/2023	
3	LIVE TO DYE HAIR STUDIO 275 CARPENTER DRIVE	CP	11/28/2023	BEAUTY SALONS

CP - Commercial Property, HB - Home Based Business

### BUSINESS SUPPORT AND DEVELOPMENT

- 11/21/2023 - Worked with GDEcD on RFI for prospective relocation.
- 11/29-30/2023 - Staff attended the Economix Site Selection Conference to meet 30+ site selectors and pitch Sandy Springs as an ideal business location.

### PARTNERSHIP MEETINGS

- 11/27/2023 - Meeting w/ Ann Hanlon to discuss 2024 joint marketing priorities.
- 11/28/2023 - Meeting w/ TKPR and internal team to discuss ongoing marketing/branding initiatives.

### PROJECTS AND PROGRAMS


- Ongoing – Perimeter Joint Entrepreneurship & Innovation Strategy – staff is preparing deliverables for MCC’s consideration
- Ongoing – Select Sandy Springs website – buildout is ongoing.
- Ongoing – Crossroads Small Area Plan

# RECREATION AND CULTURAL ENRICHMENT


## PERFORMING ARTS CENTER

NOVEMBER 12 - NOVEMBER 28, 2023

**40**  
TOTAL  
EVENT  
ACTIVITY



**6**  
NEW EVENT  
CONTRACT



### HIGHLIGHTS

- Roswell Dance Theater had a successful opening weekend run of the annual Nutcracker performances.
- Skate City Springs opened for public ice skating that will be available for the community until January 21st.
- The Studio Theater hosted multiple events, including UGA's Alumni Association event of Cookies and Cocoa that had a special appearance by their mascot Hairy Dawg.

### FARMERS MARKET

- AMAZING DAY at the Market for Closing Day! Sunny and about 70 degrees.
  - Farmers: 10 selling produce, beef, seafood, flowers.
  - Prepared Foods: 20 including 11 with products that can be consumed on-site. The City Bar was also present.
  - Crafts/Artisans: 12
- Environment Sandy Springs was present as a non-profit. Rocco Gorelik and Ben Bostick performed. Riverwood Color Guard presented the colors while Rocco sang the National Anthem.

## RECREATION AND PARKS

### PROJECTS

#### MORGAN FALLS ATHLETIC COMPLEX IMPROVEMENTS

- Safety netting pole installation work continues.

## PROJECTS

### SPRINGWAY TRAIL 2A

- Orkin Lake has been drawn down over the past 2 weeks to provide the boardwalk contractor better access to the lake bottom and address the challenges of resistant rock during drilling for pier installation. Generators piped water into the lake spillway for this task. Generators have been turned off and will remain off until lake levels rise once again by several feet from runoff. The boardwalk contractor continues to make progress as they will soon be moving from the lake to land as the boardwalk proceeds east towards the Edgewater Apartments clubhouse.
- Ashlar stone design panels were installed at wall forms on Monterey Parkway. Concrete was poured for the larger length of the wall. Forms are being stripped at this location. Tying rebar for the last remaining wingwall here
- At the Georgia Power section immediately inside the Morgan Falls Dam / River Park, forms for a retaining wall are being erected. Projected project completion revised to August 2024. Change order anticipated to be presented at the December 19 City Council Meeting.
- **Two weeks lookahead**
  - 12/4 -12/8 Boardwalk work continues. Pouring last remaining wingwall at Monterey Parkway bridge area. Pouring retaining wall at river park.
  - 12/11 -12/15 Boardwalk work continues. Backfill and grade wingwalls and abutments on Monterey Parkway. Backfill and grade around river park wall.

## MAINTENANCE/LANDSCAPING

- The Recreation and Parks Department was fortunate to have an assembly of forty young delegates from the National 4-H organization volunteer their time to work at Lost Corner Preserve on Monday, November 27, 2023. Representing every region of the United States and Puerto Rico, these wonderful future leaders showed up with the mindset of making an impact on a community while enhancing their own personal development. The group was divided up and given tasks throughout the park. Tasks included pulling ivy out of the woods, washing the greenhouse, spreading mulch, removing invasive plant material around the cottage. They also made a clearing for the new home of Lost Corner beehives.
- The landscape maintenance provider worked this week on cleaning up leaves, removing them or using as mulch where appropriate.
- Staff had a gate installed at small dog park for maintenance equipment needs.
- Staff filled in an eroded area at small Dog Park area next to the fence line with stone.

## PAST PROGRAMMING

- Friends of Lost Corner historian lectured on the topic Wolves of Yellowstone on November 14, 2023 with 34 participants at Lost Corner Cottage.
- Adult volleyball league Mondays at Sandy Springs Middle School with seven teams.


## ONGOING/UPCOMING EVENTS

- The annual Holiday Hoops 2 on 2 Basketball Skills Challenge will be held on December 1, 2023, 5:30PM-8:00PM at Sandy Springs Middle School.
- Snow Day Movie Matinee for people with disabilities and their families will be held on December 13, 2023, 5:30PM-8:30Pm at Heritage Sandy Springs building, 6110 Blue Stone Rd. Registration is free.

## ONGOING/UPCOMING EVENTS

- After school basketball started at four elementary schools.
- GRPA Basketball games held on December 18, 2023 for girls 12U and 14U; boys 10U, 12U and 14U.
- AM Crush Hour started this week with free fitness class for the fall on Tuesday and Thursday mornings at 6:30 AM on City Green
- Adult Volleyball Open Gym on Mondays, Wednesdays and Thursday evenings from 6:30pm-9:00pm.
- Contractor Atlanta Sport and Social Club providing adult flag football (69 participants), ultimate frisbee (37 participants), Hammond Park and adult soccer (384 participants) and kickball (76 participants) at Dunwoody Springs Elementary, and co-ed softball at Morgan Falls Athletic Complex (91 participants)
- Sandy Springs Youth Sports conducting Flag Football and Cheer at Morgan Falls Athletic Complex.

**866**  
TOTAL  
NUMBER OF  
RESERVATIONS



## SUSTAINABLE GROWTH AND ENVIRONMENTAL STEWARDSHIP

### S U S T A I N A B I L I T Y

- Staff participated in a regional workgroup discussion on best urban forestry practices, 11/14/2023.
- The Georgia Environmental Protection Division confirmed the Abernathy South Greenway 319(h) Nonpoint Source Pollution grant is funded. Staff will bring a resolution to Mayor and City County to accept the \$400,000 grant in early 2024.
- The City reconducted its commitment to pollinators by taking the National Wildlife Federation's Mayors Monarch Pledge for a third consecutive year. The City reached the Leadership Circle in 2023, the second highest level of recognition by fulfilling eight actions towards environmental stewardship.






# STORMWATER

**16**  
ACTIVE  
PROJECTS

**9**  
REQUESTS  
RECEIVED



Project Number	Current Phase	Status	Upcoming
600 North Harbor	Bid Phase	<b>Phase 1 – no bids received.</b>	<b>Phase I re-bid scheduled for December 2023.</b>
7236 Thornhill Lane	Construction	Contract awarded. Awaiting purchase order.	Construction planned to begin December 2023.
5200 Falcon Chase Lane	Bid Phase	Contract awarded. Awaiting purchase order.	<b>Construction planned to start January 2024.</b>
6775 Lisa Lane Detention	Bid Phase	<b>Procurement underway. Bids open the last week of December 2023.</b>	<b>Contract award projected January 2024.</b>
5375 Long Island Drive	Construction	Punch list work underway.	Project closeout.
7140 Hunters Branch Drive	<b>Construction</b>	<b>Construction kicked off November 27, 2023.</b>	<b>Construction completion by early February 2024.</b>
Oakridge Forest Subdivision	Bid Phase	<b>Construction kick-off projected for December 2023.</b>	<b>Construction completion by February 2024.</b>
825 Heards Ferry Road	Design	Culvert and headwall condition assessment study completed.	Design engineer procurement.
4787 Riverview Road	Design	Permitting completed. Construction easement acquisition underway.	Bid solicitation planned for FY25.
5030 High Point Road	Design	Design underway. Temporary construction and permanent drainage easements required.	<b>Construction programmed for FY25.</b>
4632 Dalmer Road	Bid Phase	<b>Finalizing bid documents.</b>	<b>Construction programmed for FY24.</b>
1025-1075 Crest Valley Drive	Bid Phase	<b>Contract award recommendation set for December 17, 2023.</b>	<b>Construction programmed for FY24.</b>
2080 Spalding Drive	Design	Permanent easement acquired. Design underway.	Bid phase programmed for FY25.
Multiple Minor Repair Project	Construction	<b>Construction substantially complete. Punch list scheduled.</b>	Project closeout.
265 Danbury Lane	Design	<b>Gas main relocation being coordinated.</b>	Construction programmed for FY24.
400 Northridge Parkway	Design	Design underway	Construction programmed for FY24.

# TS106

Northside Drive at Riverview/Old Powers Ferry



# TS111

Spalding Drive at Pitts Road



# S2185

Lake Forrest Sidewalk



# FARMERS MARKET



# SPRINGWAY TRAIL 2A



# NATIONAL 4-H VOLUNTEERS

