

TS103 Spalding Drive @ Dalrymple-Trowbridge Roads – Traffic Efficiency

Project provides study/concept and design drawings to correct deficiencies with an upgraded traffic signal and turn lanes.

Cost:

- TSPLOST Programmed Budget: \$2,271,725

Status:

- Construction Underway

Schedule:

- Performance Period: 325 days
- Contract awarded to CMES
- Pre-Con Meeting: 3/12
- NTP: 6/1

