

City of Sandy Springs

WEEK IN REVIEW

UPCOMING MEETINGS

October 12, 2021 6pm	Diversity and Inclusion Task Force Meeting http://spr.gs/DITaskForceMeeting
October 13, 2021 9am	Board of Ethics Meeting City Hall http://spr.gs/2021boe
October 13, 2021 6pm	TSPLOST 2021 Public Information Meeting To register visit: spr.gs/TSPLOST2021
October 19, 2021 6pm	City Council Meeting City Hall—Studio Theatre http://spr.gs/2021mcc3

CUSTOMER SERVICE AND COMMUNITY ENGAGEMENT

CALL CENTER

- Total calls last week: 1,019
- Average handle time: 156.3 seconds
- Average speed of answer: 18.3 seconds

ECONOMIC DEVELOPMENT & THE NORTH END

PARTNERSHIP MEETINGS

- Meeting w/ SBA
- Meeting w/ Metro Atlanta Chamber

OTHER

- Staff attended Jamestown rezoning community meeting #2

SUSTAINABLE GROWTH & ENVIRONMENTAL STEWARDSHIP

STORMWATER

- 27 active projects: 3 in design, 2 in contract development, 7 in easement acquisition, 2 in technical review, 7 in scope development, 4 in construction, and the remaining pending final invoice or inspection.
- 3 new stormwater work requests received.

Project Name	Current Phase	Status	Upcoming
70 Seville Chase Stormwater Rehabilitation Project	Construction	Progressing. Lining of storm pipes for northern portion of project completed. Portions of site completed and fully stabilized.	Scheduling remaining work.
4878 Long Island Drive Stormwater Improvements	Construction	Project substantially complete.	Punch list items planned for October completion.
821 Tanglewood Trail Stormwater Rehabilitation	Construction	Project substantially complete.	Punch list items planned for October completion.
5690 Lake Forrest Drive Pressure Grouting	Construction	Grouting completed. Additional pressure grouting completed.	Verification testing scheduled for this week.
980 Crest Valley Drive Stormwater Improvement	Bid Phase	Construction bids received 09/30/2021.	Construction planned for late 2021.
140 Landsdowne Drive Stormwater Rehabilitation Project	Bid Phase	Construction bids due 10/18/2021.	Construction planned for late 2021.
395 Otter Creek Court Stormwater Rehabilitation	Construction	Project substantially complete.	Project closeout.
7236 Thornhill Lane Stormwater Study	Engineering Study	Contract awarded. Hydrologic and hydraulic report submitted 8/2/21. Preliminary engineering study review completed.	Alternatives analysis underway.

RECREATIONAL & CULTURAL ENRICHMENT

CREATE CITY SPRINGS

Events

- Number of Events, Performances and Rehearsals: 15
 - Highlights include – Focus Brands Q3 Town Hall Meeting, Parsons Dance Performance in Byers Theatre, Farmers Market, the Atlanta Ballet's Annual Board of Trustees Meeting, and the Young Men's Service Leagues with guest speaker Councilman Tibby DeJulio.
- Event Inquiries – 21 emails, 10 calls
- Parsons Dance performed to a very excited audience. Dance lovers from around Atlanta provided a standing ovation for the internationally known company. They requested more similar events.
- Sales Team provided four new tours for prospective weddings and events for the Blue Stone property. A tour was also booked by Visit Sandy Springs for a board member of the International Association of Exhibitions and Events. They are looking for new meeting spaces throughout the Atlanta area for annual and monthly corporate and social events.
- Final planning for upcoming Slingin' Wings took place on the Entertainment Lawn. Currently 1800 tickets have been sold for the one-day beer and wings festival.

Events

- Spooky Springs will take place at Abernathy Greenway Playable Art Park, Saturday, October 23rd, 5:00-7:00PM
- Planning underway for the city's annual Veterans Day celebration
- Planning underway for Sparkle Sandy Springs, Sunday, December 5th
 - There are three ways the community can participate: (1) create your own float, (2) sparkle brigade, (3) lantern parade lanterns.
 - Parade steps off at 5:30.
 - <https://citysprings.com/sparkle>
 - NEW THIS YEAR: Sparkle Gift Market.—As a thank you to our Farmers Market gift and craft vendors, we have invited them to participate in a holiday gift market taking place along Blue Stone that begins at 4:00PM
 - To date, we have 19 vendors participating
 - NEW THIS YEAR: This year's event will include a concert performance from 4:00-5:30PM. We are currently researching performers.
- CityBar.: We setup a coffee station outside CityBar. which helped drive sales.
- Catering: Hosted two events on the 28th which included Focus Brands Town Hall meeting (a Sandy Springs headquartered company), and Atlanta Ballet Board of Trustees. Both events were successful and we received great feedback on food and service.

Farmers Market

- Farmers Market – The October 2nd market was slower than usual, possibly due to college football. There were 39 vendors attending, including two new vendors, Nina Marie (jewelry) and Southern Cap Mushrooms (sold out mushrooms).

Production and Operations

- Strike & set studio for council meeting on 9/29
- Production prep work for Parsons Dance load-in 9/29 and 9/30
- Production run for Parsons Dance on 10/1
- Strike & set green for Farmers Market on 10/2
- Production run of CMII meeting in Studio on 10/4
- Production house restore from Parsons Dance on 10/5

RECREATION AND PARKS

Projects

- The Hammond Park Erosion project, redesign solution for three clogged step pools has been provided by the City Engineer and then to the contractor for evaluation as a change order.
- Minor redesign for the River Shore Meadows Park plan has been resubmitted to GEMA for review and approval before sending to FEMA.
- The framework for a small shelter built by a BSA Eagle Scout candidate has been installed at Allen Road Park. Plans to finish the structure this weekend are in place. Concrete for the pad under the structure should occur next week.
- Provided Fulton Schools with design plan recommendations for improved drainage at the outdoor basketball court at Sandy Springs Middle School as part of the City's intergovernmental agreement with the Fulton County School Board. Approval will be the next step needed before court resurfacing specifications are created.

Sustainability

- The pre-application for the GA Outdoor Stewardship Program for the Segment 2A trail is underway.

Landscape

- Staff identified locations for plantings at Allen Road with Trees Atlanta.
- Staff met with a Master Arborist to determine how to mitigate disturbance to a 42" Bald Cypress. Public Works is performing maintenance on a catch basin within 3' of the tree.
- Four loads delivered to South Greenway for volunteer day on the 13th.
- Staff met on site with contractor to review five landscape installation projects.
- Wildflower installation at Lost Corner and Overlook Park scheduled for October 25th.
- Staff continued work on pruning specifications and pricing for procurement.

Maintenance

- Staff prepared for gate installation at Island Ferry Rd City owned property.
- Staff performed trail maintenance at Ridgeview Park.
- Staff repaired split rail fence at Overlook Park.
- Staff performed Hammond turf cleanup.
- Staff identified vehicles parking overnight at Hammond Park and had them removed.
- Staff relocated large mulch pile from Ison Springs to other parks.
- Staff removed dead pine tree between picnic area and fitness circuit at Ridgeview Park.
- Staff performed drain check/clearing before and after the week's rain.
- Staff Installed new battery in department golf cart.
- Staff performed monthly park playground check for safety.
- Staff met with contractor to repair fence entrance at Morgan Falls Dog Park.

Facility Reservations

- Indoor: 1
- Pavilion: 7
- Turf: 20
- Tennis: 144

Programming

- Staff conducted youth soccer programs at Lake Forest Elementary (54 participants), Ison Springs Elementary (52 participants).
- Spalding Drive Elementary (52 participants), and Dunwoody Springs Elementary schools (54 participants).
- Staff conducted Georgia Recreation & Parks Association district youth basketball (26 participants).
- Staff conducted youth basketball program at Sandy Springs Middle and Spalding Drive Elementary schools (15 participants).
- Staff conducted the last week of youth running club at Ridgeview Park (15 participants).
- Staff conducted youth golf clinic at Lake Forest Elementary (7 participants).
- Staff conducted adult volleyball program at Sandy Springs Middle School (50 participants).
- Program provider Sandy Springs Youth Lacrosse conducted youth lacrosse at Dunwoody Springs Elementary, Sandy Springs Middle School and Hammond Park locations (578 participants).
- Program provider: Sandy Springs Youth Sports conducted fall baseball, softball, football and cheerleading at Morgan Falls Athletic Complex.
- Staff facilitated photography club (3 participants).
- Staff worked on Georgia Visionary City Award Application for Dino Egg Hunt Award.
- Staff working with Fulton County Public Works planning on stream water clean-up at Ridgeview Park.
- Staff working with Optimist Club regarding their Kids in the Parks Day event at Morgan Falls Athletic Complex on Oct. 23.
- Staff program made final preparations for "Fall Fun for All" for children with disabilities event at Overlook Park on Oct. 10.
- Staff program planning Crochet Club with interactive Facebook group to start in November.
- Staff met with potential art program vendor.
- Staff reviewing applications and scheduling interviews for Naturalist and Recreation Aide positions.

TRANSPORTATION ACCESSIBILITY & COMMUNITY APPEARANCE

The City maintains a Road Work Advisory page with updates on all planned lane and road closures and advisories. You can receive weekly traffic updates and emergency traffic alerts via email and/or text by signing up for Sandy Springs Alerts.

TSPLOST PROGRAM

Project Name	Current Phase	Status	Upcoming
TS-105 Roswell Road at Grogan's Ferry Road Intersection Improvement	Construction	Gas, AT&T and Comcast relocations ongoing. Grading, storm drain and wall construction underway. Intermittent lane closures on Roswell Road.	Storm drain installation. Realignment of Grogans Ferry Road.

TRANSPORTATION ACCESSIBILITY & COMMUNITY APPEARANCE

TSPLOST PROGRAM

Project Name	Current Phase	Status	Upcoming
TS-106 Northside Drive at Riverview/Old Powers Ferry	Final Design/ Right of Way	Right of way acquisition underway. Final plans complete. Overhead utility relocation coordination ongoing.	Complete right of way acquisition
TS-111 Spalding Drive at Pitts Road Intersection Improvement	Final Design/ Right of Way	Right-of-way acquisition efforts are beginning. Utility coordination ongoing. Final plan review ongoing.	Complete ROW acquisition, bid and award construction
TS-191 Mt. Vernon at Johnson Ferry Improvements	Final Design/ Right of Way/ Utilities	Right-of-way appraisals and acquisition underway with staking completed on Johnson Ferry Road and Mt. Vernon Highway. Georgia Power Company (GPC) Distribution Overhead to Underground and Transmission Line Relocation Design underway	GPC Transmission Pole Relocation Design. GPC Distribution Aerial-to-Underground Design.
TS-192 Mt. Vernon Highway Corridor Improvements	Final Design/ Right of Way/ Utilities	Project right-of way renderings underway. Final design production ongoing. Perimeter Center Community Improvement District (PCID) Agreement for Right-of-way and Construction in coordination. Utility Coordination ongoing.	Complete PCID Agreement. Final right-of-way renderings.
T-0060 SR 400 Multi-Use Path	Final Design/ Right of Way/ Utilities	Right-of-way Acquisition underway. Bridge and Wall Foundation Investigation completed. Foundation recommendations and foundation design underway. Utility coordination underway.	Right of Way appraisals continue. Completion of foundation recommendations and foundation design.
T-0067 Mt. Vernon Highway - Dupree Intersection upgrade	Construction	Pre-Construction meeting held	Construction NTP planned October 2021.
T-0069 Peachtree Dunwoody at Windsor Parkway Intersection	Bid and Award	Project advertised for construction 9/2/21.	Construction Award December 2021

CAPITAL IMPROVEMENT PROGRAM (CIP)

Project Name	Current Phase	Status	Upcoming
T-0019 Roswell Road Streetscapes (East Side - City Limit to I 285. West Side - City Limit to Long Island)	Concept Development	Field survey work underway.	Survey to be completed in Fall 2021 with concept design work beginning.
T-0033-7 CDBG Sidewalks Roswell Road Streetscape Phase 1 - Long Island Dr. to Wentworth	Construction	Sidewalk construction is near completion with work underway north of the intersection of West Belle Isle Drive and Roswell Road.	Additional construction from Stewart to Wentworth beginning September 2021. Georgia Power lighting installation.
T-0033-7 CDBG Roswell Road Streetscape Phase 2 - Lake Placid to Northwood	Right of Way Utility	Currently in right of way acquisition and utility coordination.	Construction bidding planned for late 2021.

CAPITAL IMPROVEMENT PROGRAM (CIP)

Project Name	Current Phase	Status	Upcoming
T-0035 Roswell Road Bicycle/ Pedestrian Bridge over Chattahoochee River (Coordination with City of Roswell)	Right of Way Utility	Entering right of way acquisition phase.	Construction Let planned for Fall 2022.
T-0043 Glenridge Drive @ Roswell Road Intersection Realignment (GDOT Construction)	Construction	Contractor has resumed shoulder work on Roswell Road to include construction of retaining wall with utility adjustments now completed.	Wall and road shoulder construction on Roswell Road. Construction scheduled for completion late 2021.
T-0058-1 Boylston Drive Streetscape and Hammond intersection realignment	Preliminary Design	Preliminary design work underway.	Right-of-way acquisitions planned to begin Spring 2022.
T-0064 Peachtree Dunwoody at Telford Roadway Improvement Project	Final Design/ Utility	Construction contract awarded and Notice To Proceed issued.	Construction begins this month with 11-month duration.
CC-0010 Sandy Springs Circle Streetscape Hammond to Mt. Vernon Hwy (GDOT Funded)	Construction	Construction underway. Lane shifts and ongoing lane closures are in use along Sandy Springs Circle. Final wall construction completed.	Completion scheduled for late October. Roadway paving delayed due to weather – now scheduled to begin October 12.
T-0071 Roswell Road North End Boulevard Scoping Study	Study	Consultant Scoping Study awarded and underway.	Undertake data collection and existing conditions assessment.
TS-166 Spalding Drive Widening and Sidewalk Project (Administered by Gwinnett County)	Construction	Roadway and bridge construction underway. Traffic now routed onto first half of new bridge.	Work to remove and replace existing bridge structure.
TS-167 Brandon Mill Sidewalk from Marsh Creek to Lost Forest Drive	Construction	Contractor currently installing sidewalk, driveway aprons and storm drainage. Utility relocations underway.	Utility services being relocated in advance of upcoming wall construction.
TS-168 Dalrymple Road Sidewalk (Princeton Way to Duncourtney Dr.)	Right of Way Utility	Design with utility coordination underway. Right of way acquisition underway.	Construction bidding Winter 2021. Overhead utility relocations in advance of construction.
TS-169 Dunwoody Club Drive Sidewalk from Spalding Drive to Fenimore Circle	Construction	Construction contract awarded.	Contractor Notice to Proceed issued September 2021. Construction duration of six months.
TS-170 Interstate North Parkway Multi-use Path (Northside Drive to the Chattahoochee River Bridge)	Construction	Construction contract awarded.	Contractor Notice to Proceed issued for October 2021. Construction duration of eight months.
TS-171 Roberts Drive Sidewalk near Northridge Road	Construction	Construction near completion.	Completed July 2021 with November 2021 planting and landscaping to finish.

CAPITAL IMPROVEMENT PROGRAM (CIP)

Project Name	Current Phase	Status	Upcoming
TS-172 Brandon Mill Road Sidewalk (Lost Forrest Drive to Brandon Ridge Drive)	Right of Way Utility	Preliminary Design complete and beginning right of way.	Right of Way acquisition. Construction planned for 2022.
GA 400 Bridge Enhancements (Roberts Drive, Pitts Road, Spalding Drive)	GDOT Agreement In Place	Intergovernmental Agreement (IGA) reached with Georgia Department of Transportation (GDOT)	Funding scheduled to be sent to GDOT first quarter 2022.
I-285 Bridge Enhancements (Mt. Vernon Hwy Bridge)	GDOT Agreement In Final Signatures	Memorandum of Understanding (MOU) from Georgia Department of Transportation (GDOT) approved by Mayor and Council. Sent to GDOT for completion.	GDOT construction of Auxiliary Lane Project planned to begin late 2022.
Capital Sidewalk Program	Public Outreach and Coordination	The current scored list of Capital Sidewalk Projects presented to Council on October 5 th and now displayed on City's Sidewalk page. Interested neighborhood representatives are urged to contact Public Works through the Call Center for more information. Neighborhood coordination to develop right of way intent to donate statements underway to complete project scoring and prepare final project list for potential TSPLOST 2021 funding.	December 3 rd right of way donation statements due to Public Works staff. January 2022 final project list to be presented to Council.

TRANSPORTATION/TRAFFIC

Project Name	Current Phase	Status	Upcoming
T-0066 (PI 0016615) State Route (SR) 140/Holcomb Bridge Road at Spalding Intersection Improvement	Design	Consultant is preparing final project design.	Complete final design and begin right-of-way activities.
T-0070 Access Management Study	Planning	Consultant is initiating data collection and developing existing conditions inventory.	Prepare existing conditions inventory and initiate stakeholder outreach.
T2205 North End Roadway Safety Analysis	Procurement	Project awarded at Council on September 21.	Complete contract award and issue Notice to Proceed.
T2205 Abernathy at Roswell Road/SR 9 Intersection Safety Project	Study/Design	Georgia Department of Transportation awarded a contract to construct the first group of safety projects. Construction should commence in November and will be completed by January. Separately, the project team is reviewing long-range alternatives.	Georgia DOT to select contractor for construction of Quick Response submittal #2 which includes simplifying the southbound overhead signage and installing a barrier separation between the southbound through and left-turn lanes. Complete long-range technical analysis.

TRANSPORTATION/TRAFFIC			
Project Name	Current Phase	Status	Upcoming
T2205 Mt. Vernon Highway at Long Island Drive Intersection Evaluation	Concept Study	Consultant preparing concepts for staff review.	Finalize study.
T2205 Roswell Rd/SR 9 at Fulton Government Ctr. Mid-Block	Design	Consultant completed utility investigation and survey and is commencing for concept development.	Once concept development is complete, the city will conduct a public information meeting.
T2206 Georgia Smart Communities Transit Signal Priority Pilot Project	Study	Consultant preparing Transit Signal Priority Implementation Plan.	Present TSP Implementation to Council for approval
T2206 Upgrade Vehicle Approach Warning Flashers at 7 locations	Construction	TMC coordinating with Georgia Power to provide power to new VAWF meters at VAWF sites.	Complete the Phase 1 project and procure services for four remaining locations.
T2207 Traffic Calming	Study	Preparing traffic calming evaluations or traffic calming treatment plans for: Wyndham Hills, Glenridge-Hammond and Allen Road neighborhoods. Initiating traffic-calming review for Spruell Springs and Breakwater Ridge neighborhoods. Staff coordinating with the Rivershore Estates neighborhood on additional treatment options.	Continue neighborhood coordination.
FY22 Pavement Markings	Maintenance	The City's Pavement Markings Contractor will commence annual maintenance striping work in October at the following locations: <ul style="list-style-type: none"> • Roberts Drive, Roswell Rd to SR 400 • Glenridge Drive, Abernathy Rd to Glenlake Pkwy • Dalrymple Road and Riverside Drive, 500' west of Wildercliff Dr to Duncourtney Drive • Mt. Vernon Hwy, Northside Drive to Woodridge Forest Trail • Serendipity Way • Huntington Place • Northside Ramp 	Continue striping for the locations identified under the GDOT LMIG SAP grant.

FIELD SERVICES

Pavement Maintenance

- FY2020 Work is substantially complete.
- FY2021 Work is substantially complete.
- FY2022 Resurfacing Project bids received September 23rd. Preparing contract award recommendation.

T-3000 Deep Mill Repair Project

- Work is substantially complete as of week of September 24, 2021.

T-4000 City Beautification

- Johnson Ferry Landscape Enhancement project contract has been issued and pre-construction meeting held. Contractor to begin work in October in conjunction with planting season.

T-7500 Guardrail Replacement Program

- Three sites under review by GDOT for replacement through Off System Safety Funds.
- Design underway for 20 sites throughout the City.
 - Concept design completed for all 20 sites.
 - Consultant submitted 8 locations for construction bidding.

FIELD SERVICES

T-9100 FY2021 Bridge Maintenance

- Contractor maintenance work began week of September 20th with bridges over Long Island Creek.

Right of Way Maintenance

- Mowing on I-285 and Ga SR 400 underway.
- Mowing on City primary and secondary routes underway for this growing season.
- Citywide Right-of-Way litter removal services exhibiting need for improvement in some areas.
- Street sweeping: Underway with most work performed in the evenings.
- Blount street maintenance began sidewalk repairs as of September 1, 2021.

Utilities

- 7 Utility Permits were received
- 10 Permits were issued
- 24 Active Large jobs (24 permits) (Fulton Co.: 3, Verizon: 13, City of Atlanta Water: 4, AGL: 2, AT&T: 1 Other: 1 (Mystic Drive Sewer Project))
- 8 Completed
- **City of Atlanta Water**
- 9 – Active water leaks
- 40 – Outstanding Restorations
- **Street Lighting**
- 1 requests for new street lights were received.
- 1 street light petitions sent to residents.
- 1 lease agreement is in circulation for signatures

After Hours Calls:

- 9/27/21 – Report of signal in flash at Northridge Rd and Colquitt Rd. Signal contractor responded, reset signal.
- 9/29/21- Dead animal removal at Roswell Road and Morgan Falls Road.
- **Traffic Services crews completed 30 work orders:**
 - **Signals / Lights:**
 - 2 – Traffic Signal Bulb Out
 - 1 – Overhead Sign Maintenance
 - 9 – Maintenance – Cabinet
 - 3 – Maintenance – Poles and Field Wiring
 - 1 – Maintenance – Signal Heads
 - 1 – School Flasher Maintenance
 - **Signs**
 - 3 – Sign Down
 - 2 – Request for New Sign
 - 2 – Replace Sign
 - 1 – Remove Sign and/or Post
 - 3 – Sign Visibility
 - 2 – Emergency Event/Special Event
 - **Field Services**
 - 21 – Service requests were received and 21 service requests/work orders completed
 - 4 – Dead Animal
 - 1 – Litter in Right of Way
 - 5 – Potholes
 - 2 – Resurfacing/Cracks
 - 1 – Sidewalk/Curb/Gutters
 - 3 – Tree Removal
 - 5 – Trim/Vegetation

COMMUNITY APPEARANCE

Weekly Inspection Report

9/30/21

ROADWAY	LITTER	MOWING	STREET SWEEPING	NOTES
Roswell Road				
North of Abernathy	A-	A-	B	Signs in ROW at 7289. High grass at CVS at Dalrymple. More litter north of Northridge. Turn lanes at Trow-bridge not swept.
South of Abernathy	B-	A	C	Center islands and bridge not swept at I-285. 5064 not swept. Not swept around Mystic Dr. Litter scattered.
Northridge	B-	B	F	Islands and turn lanes not swept. Sign at Chevron at Roswell Rd. High grass at 400-500. Scattered litter.
Dunwoody Place	B	A	N/A	Light litter at bus stop and on sidewalk.
Abernathy	A-	A	C	Estate sale sign at Roswell Rd. Turn lanes not swept. Center islands at Roswell Rd. and Wright Rd. not swept.
Sandy Springs Circle	A-	A-	C	Sign at Slopes BBQ. Not swept at Mt. Vernon and at Hammond. Light litter.
Johnson Ferry	A-	A	N/A	Sign at Riverside. Blow off bridge. Light litter.
I-285				
Eastbound	C-	N/A		Litter at Northside. Litter and debris around Roswell interchange.
Westbound	C-	N/A		Litter on Riverside.
GA-400				
North of I-285	B-	A		Litter and debris around Marta area going north. Light litter southbound.
South of I-285	D	A		Lots of litter.

CODE ENFORCEMENT

- Citations: 1
- Complaints: 29
- Inspections: 102
- Notices of Violation: 12
- Resolutions: 8
- Signs: 10
- Short Term Rentals: 0
- Open Records Requests: 3

Case Number	Case Type	Case Status	Case Address	Open Date	District
PM-004960-2021	Property Maintenance	Active	355 Forest Valley Court	9/27/2021	1
MISC-004957-2021	Miscellaneous	New Complaint		9/27/2021	1
TRSH-004972-2021	Trash/Debris	New Complaint	8909 ROBERTS DR Sandy Springs, GA 30350	9/30/2021	1
PM-004975-2021	Property Maintenance	New Complaint	501 NORTHRIDGE RD Sandy Springs, GA 30350	10/1/2021	1
PM-004964-2021	Property Maintenance	New Complaint	8080 INNSBRUCK DR Sandy Springs, GA 30350	9/28/2021	1
PM-004966-2021	Property Maintenance	Closed	1006 GREYFIELD LN Sandy Springs, GA 30350	9/29/2021	1

Case Number	Case Type	Case Status	Case Address	Open Date	District
TRSH-004952-2021	Trash/Debris	Closed	24 CEDAR D RUN Sandy Springs, GA 30350	9/27/2021	2
TRSH-004959-2021	Trash/Debris	New Complaint	100 RIVER NORTH RUN Sandy Springs, GA 30328	9/27/2021	2
NOI-004974-2021	Noise	New Complaint	8960 RIVER RUN Sandy Springs, GA 30350	10/1/2021	2
PM-004971-2021	Property Maintenance	Active	144 ALLEN RD Sandy Springs, GA 30328	9/30/2021	3
GRA-004962-2021	Grass and Weeds	Closed	995 RIVER OVERLOOK CT Sandy Springs, GA 30328	9/28/2021	3
PM-004954-2021	Property Maintenance	Closed	413 SUMMER DR Sandy Springs, GA 30328	9/27/2021	3
MISC-004968-2021	Miscellaneous	Active	6059 BOYLSTON DR Sandy Springs, GA 30328	9/29/2021	3
NOI-004961-2021	Noise	Active	6337 ROSWELL RD Sandy Springs, GA 30328	9/28/2021	4
TRSH-004969-2021	Trash/Debris	New Complaint	57 TROWBRIDGE LAKE RD Sandy Springs, GA 30328	9/29/2021	4
GRA-004953-2021	Grass and Weeds	New Complaint	589 MABRY RD Sandy Springs, GA 30328	9/27/2021	4
BL202101882	Business License	New Complaint	806 HAMPTON DR Sandy Springs, GA 30350	9/27/2021	4
PM-004963-2021	Property Maintenance	New Complaint	158 SPALDING TRL Sandy Springs, GA 30328	9/28/2021	4
NOI-004965-2021	Noise	Active	789 HAMMOND DR Sandy Springs, GA 30328	9/29/2021	5
PM-004973-2021	Property Maintenance	New Complaint	789 HAMMOND DR Sandy Springs, GA 30328	9/30/2021	5
PM-004958-2021	Property Maintenance	New Complaint	585 MOUNT VERNON NW HWY Sandy Springs, GA 30327	9/27/2021	6
NOI-004970-2021	Noise	New Complaint	5687 KINGSPORT DR Sandy Springs, GA 30342	9/29/2021	6

ADMINISTRATIVE EFFORTS

- The Code Enforcement Administrative Assistant handled approximately **70** public code and land complaints.
- No Alcohol license applications were reviewed.
- No Special Event applications were reviewed.
- 5501 Glenridge Drive (Arium Glenridge, Building 9) – The Code Division performed an apartment sweep on September 29, 2021.

ENFORCEMENT EFFORTS

- 1063 Pearl Point – A Notice of Violation was issued for interior surfaces. The compliance date is October 8, 2021.
- 1914 Monterey Parkway (Edgewater Apartments) – A Notice of Violation was issued for drainage. The compliance date is October 8, 2021.
- 355 Forest Valley Court – A Notice of Violation was issued for high grass. The compliance date is October 8, 2021.
- 8085 Adair Lane (Arium Morgan Falls) – A Notice of Violation was issued for electrical equipment. The compliance date is October 15, 2021.
- 6337 Roswell Road (Lidl Grocery) – A Notice of Violation was issued for noise. The compliance date is October 26, 2021.
- 789 Hammond Drive (Holiday Express Inn) – A Notice of Violation was issued for noise. The compliance date was immediate.
- 144 Allen Road (Sterling Apartments) – A Notice of Violation was issued for an accumulation of rubbish. The compliance was October 1, 2021.
- 7155 Roswell Rd Apt 18 – A Notice of Violation was issued for stairways, decks, porches and balconies. The compliance date is October 24, 2021.

ENFORCEMENT EFFORTS

- Roberts Drive & Peachtree Dunwoody Road (Linq at North Springs) – A Notice of Violation was issued for commercial parking. The compliance date was September 30, 2021.
- 7520 Mount Vernon Rd – A Notice of Violation was issued for high weeds and grass and parking surfaces. The compliance date was September 30, 2021.
- 8180 Winged Foot Drive – A Stop Work Order was issued for work without a permit.
- 2110 Clay Drive – A Developer's Meeting has been scheduled for land disturbance.
- 1865 Redbourne Drive – A Notice of Violation was issued for an accumulation of garbage and sanitation. The compliance date was October 5, 2021.

BUSINESS LICENSE ENFORCEMENT EFFORTS 09-27-21 THROUGH 10-01-21

<u>BUSINESS</u>	<u>BUSINESS ADDRESS</u>	<u>STATUS</u>
CHILDREN'S SPECIAL SERVICES, LLC	7501 AUDEN TRL	Business is closed.
C&C	7544 AUDEN TRL	Business is closed.
MARY'S NAILS	2090 DUNWOODY CLUB DR	Business is closed.
SUBWAY	2090 DUNWOODY CLUB DR	Business is closed.
JET'S PIZZA	2090 DUNWOODY CLUB DR	Business is closed.
THRIFTER	5030 GABLES LN	Business is closed.
MANIFEST RECOVERY CENTER , LLC	1215 HIGHTOWER TRL	Business is closed.
THOMAS M. BOYLE III, ATTORNEY AT LAW	1155 HIGHTOWER TRL	Business is closed.
ALL COVERED INC	400 NORTHRIDGE RD	Business is closed.
ZIM SHIPPING	400 NORTHRIDGE RD	Business is closed.
JACKSON REVENUE MANAGEMENT COMPANY, LLC	500 NORTHRIDGE RD	Business is closed.
REQUIRE HOLDINGS, LLC	400 NORTHRIDGE RD	Business is closed.
THE BUSH LAW GROUP LLC	3295 RIVER EXCHANGE DR	Business is closed.
INSTAVIT US LLC	3295 RIVER EXCHANGE DR	Business is closed.
KEVIN AYCOCK OCONEE, LLC	3295 RIVER EXCHANGE DR	Business is closed.
JED CONCRETE SOLUTION	3295 RIVER EXCHANGE DR	Business is closed.
O'BRIEN & GERE ENGINEERS, INC	8200 ROBERTS DR	Business is closed.
OBRIEN & GERE, INC OF NORTH AMERICA	8200 ROBERS DR	Business is closed.
PRAD GROUP, INC	8200 ROBERTS DR	Business is closed.
MILITARY CONTRUCTION LLC	8200 ROBERS DR	Business is closed.
CVS PHARMACY #5646	7734 SPALDING DR	Business is closed.

PLANNING AND ZONING

- Fence Permits (issued): 3
- Zoning Certification Letters issued: 0
- Business Licenses processed and reviewed: 10
- Inquiries handled by Planner of the Day: 40
- Building application plans reviewed: 16

BUILDING AND LAND DEVELOPMENT

- Site Inspections: 55
- Building Inspections: 229
- Total Permits processed during the reporting period (received and issued): 198
- Total Customers Served Remotely: 103 emails and 45 calls

MAJOR COMMERCIAL BUILDING PROJECTS

- There were no major commercial building projects

PERMITS SUBMITTED AND ISSUED

COMMERCIAL BUILDING PERMITS SUBMITTED (10 TOTAL): Six Interior Finishes, Two CO's for new owner, One Cell Tower and One Accessory Structure

COMMERCIAL BUILDING PERMITS ISSUED (11 TOTAL): Nine Interior Finishes, One Addition and Alteration and One Interior Demolition

RESIDENTIAL BUILDING PERMITS SUBMITTED (16 TOTAL): Six Single Family Attached, Four Single Family Detached, Three Interior Alterations, One Addition and Alteration, One Accessory Structure and One Solar Panel

RESIDENTIAL BUILDING PERMITS ISSUED (14 TOTAL): Six Additions and Alterations, Four Interior Alterations, Two Single Family Detached, One Generator and One Solar Panel

MAJOR LDP's SUBMITTED & ISSUED FOR REVIEW OR ISSUED (0 TOTAL):

PERMITS APPLIED BY DISTRICT 09-26-21 THROUGH 10-02-21 (Excludes trade permits)

COUNCIL DISTRICT 1

Building Commercial	8200 Roberts Dr Sandy Springs, GA 30350	BC21-00480	Interior Finish	09/27/2021	Under Review
Building Residential	580 Calaveras Dr Sandy Springs, GA 30350	BR21-00728	Other	09/29/2021	Under Review
Land Disturbance	8180 Winged Foot Dr Sandy Springs, GA 30350	LDP21-00077	Site Improvements Residential	09/29/2021	Under Review
Mechanical	8275 Berkley Rdg Sandy Springs, GA 30350	MC21-00543	Residential	10/01/2021	Under Review
Building Commercial	400 Northridge 220 Rd Sandy Springs, GA 30350	BC21-00490	Interior Finish	10/01/2021	Under Review

COUNCIL DISTRICT 2

Plumbing	130 Old College Way Sandy Springs, GA 30328	PL21-00211	Residential	09/27/2021	Issued
Tree Removal	8970 Ridgemont Dr Sandy Springs, GA 30350	TR21-00617	Tree Removal	09/27/2021	Issued
Plumbing	115 Wilderbluff Ct Sandy Springs, GA 30328	PL21-00213	Residential	09/28/2021	Under Review
Tree Removal	665 Hightower Trl Sandy Springs, GA 30350	TR21-00621	Tree Removal	09/28/2021	Issued
Pool	9345 Huntcliff Trce Sandy Springs, GA 30350	Pool21-00120	Private Outdoor	09/29/2021	Under Review
Building Residential	8425 Valemont Dr Sandy Springs, GA 30350	BR21-00729	Interior Alterations	09/29/2021	Under Review
Tree Removal	140 River North Ct Sandy Springs, GA 30328	TR21-00629	Tree Removal	09/29/2021	Issued
Building Commercial	8763 Roswell Rd Sandy Springs, GA 30350	BC21-00487	Accessory Structure	09/30/2021	Incomplete application submittal
Plumbing	1708 Woodcliff Dr Sandy Springs, GA 30350	PL21-00217	Residential	10/01/2021	Under Review
Plumbing	209 Barrington Hills Dr Sandy Springs, GA 30350	PL21-00219	Residential	10/01/2021	Under Review

COUNCIL DISTRICT 3

Mechanical	1269 Heard's Ferry Rd Sandy Springs, GA 30328	MC21-00537	Residential	09/28/2021	Under Review
Building Commercial	5840 Roswell 1100 Rd Sandy Springs, GA 30328	BC21-00483	Interior Finish	09/28/2021	Under Review
Building Residential	705 Bass Way Sandy Springs, GA	BR21-00725	Accessory Structure	09/28/2021	Under Review
Plumbing	226 Legran Vw Sandy Springs, GA 30328	PL21-00212	Residential	09/28/2021	Under Review
Tree Removal	7185 Riverside Dr Sandy Springs, GA 30328	TR21-00623	Tree Removal	09/28/2021	Issued
Building Commercial	2000 Riveredge Pkwy Sandy Springs, GA 30328	BC21-00485	Interior Finish	09/29/2021	Under Review
Plumbing	559 Johnson Ferry Ne Rd Sandy Springs, GA 30328	PL21-00214	Residential (sub)	09/29/2021	Issued
Plumbing	6810 Castleton Dr Sandy Springs, GA 30328	PL21-00215	Residential	09/29/2021	Under Review
Building Commercial	6065 Roswell 540 Rd Sandy Springs, GA 30328	BC21-00486	New Other	09/29/2021	Under Review
Tree Removal	6245 River Shore Pkwy Sandy Springs, GA 30328	TR21-00632	Tree Removal	09/30/2021	Issued
Tree Removal	140 Windsor Cv Sandy Springs, GA 30328	TR21-00634	Tree Removal	09/30/2021	Issued
Building Residential	6755 River Springs Ct Sandy Springs, GA 30328	BR21-00733	Addition and Alteration	10/01/2021	Under Review
Tree Removal	6780 River Springs Ln Sandy Springs, GA 30328	TR21-00636	Tree Removal	10/01/2021	Issued
Tree Removal	N 220 Mill Rd Sandy Springs, GA 30328	TR21-00637	Tree Removal	10/01/2021	Issued
Fence	6480 Long Island Nw Dr Sandy Springs, GA 30328	Fn21-00390	Residential Site	10/01/2021	Under Review

COUNCIL DISTRICT 4

Building Residential	6770 Prelude Dr Sandy Springs, GA 30328	BR21-00718	Single Family Detached	09/28/2021	Under Review
Building Residential	6557 Beacon Dr Sandy Springs, GA 30328	BR21-00719	Single Family Attached	09/28/2021	Under Review
Building Residential	6559 Beacon Dr Sandy Springs, GA 30328	BR21-00720	Single Family Attached	09/28/2021	Under Review
Building Residential	6561 Beacon Dr Sandy Springs, GA 30328	BR21-00721	Single Family Attached	09/28/2021	Under Review
Building Residential	6565 Beacon Dr Sandy Springs, GA 30328	BR21-00722	Single Family Attached	09/28/2021	Under Review
Building Residential	6567 Beacon Dr Sandy Springs, GA 30328	BR21-00723	Single Family Attached	09/28/2021	Under Review
Building Residential	6569 Beacon Dr Sandy Springs, GA 30328	BR21-00724	Single Family Attached	09/28/2021	Under Review
Tree Removal	6851 Roswell Rd Sandy Springs, GA 30328	TR21-00618	Tree Removal	09/28/2021	Issued

COUNCIL DISTRICT 4

Building Commercial	6521 Roswell Rd Sandy Springs, GA 30328	BC21-00484	Interior Finish	09/28/2021	Under Review
Mechanical	6315 Cherry Tree Ln Sandy Springs, GA 30328	MC21-00540	Residential	09/29/2021	Issued
Mechanical	7000 Wycombe Rd Sandy Springs, GA 30328	MC21-00541	Residential	09/29/2021	Issued
Tree Removal	460 Hunters Crossing Dr Sandy Springs, GA 30328	TR21-00627	Tree Removal	09/29/2021	Issued
Building Residential	629 Carriage Dr Sandy Springs, GA 30328	BR21-00731	Single Family Detached	09/29/2021	Under Review
Tree Removal	6569 Roswell Rd Sandy Springs, GA 30328	TR21-00633	Tree Removal	09/30/2021	Issued

COUNCIL DISTRICT 5

Plumbing	4855 Longchamps Dr Sandy Springs, GA 30319	PL21-00210	Residential	09/27/2021	Issued
Building Residential	580 High Point Ln Sandy Springs, GA 30342	BR21-00716	Interior Alterations	09/27/2021	Under Review
Mechanical	215 Morgan Farm Dr Sandy Springs, GA 30342	MC21-00536	Residential	09/27/2021	Under Review
Building Commercial	1 Concourse Pkwy Sandy Springs, GA 30328	BC21-00482	Interior Finish	09/28/2021	Under Review
Tree Removal	4585 Peachtree Dunwoody Rd Sandy Springs, GA 30342	TR21-00620	Tree Removal	09/28/2021	Issued
Tree Removal	5775 Peachtree Dunwoody 1 Rd Suite: Bldg C Sandy Springs, GA 30342	TR21-00622	Tree Removal	09/28/2021	Issued
Tree Removal	4975 Vallo Vista Ct Sandy Springs, GA 30342	TR21-00624	Tree Removal	09/28/2021	Issued
Mechanical	795 Hammond 1912 Dr Sandy Springs, GA 30328	MC21-00539	Residential	09/29/2021	Under Review
Tree Removal	4570 Peachtree Dunwoody Rd Sandy Springs, GA 30342	TR21-00628	Tree Removal	09/29/2021	Issued
Tree Removal	5445 Meridian Mark Rd Sandy Springs, GA 30342	TR21-00630	Tree Removal	09/29/2021	Issued
Building Residential	5558 Sherrell Dr Sandy Springs, GA 30342	BR21-00732	Interior Alterations	09/29/2021	Under Review
Electrical	495 Gerry Ln Sandy Springs, GA 30328	EL21-00269	Utility Reconnect	09/30/2021	Incomplete application submittal
Building Commercial	5185 Peachtree Dunwoody Rd Sandy Springs, GA 30342	BC21-00489	Cell Tower	10/01/2021	Under Review
Tree Removal	425 Forest Hills Dr Sandy Springs, GA 30342	TR21-00635	Tree Removal	10/01/2021	Issued
Retaining Wall	170 Northland Ridge Trl Sandy Springs, GA 30342	RW21-00211	Residential	10/01/2021	Under Review
Sign	5825 Roswell Rd Sandy Springs, GA 30328	SG21-00440	Permanent Wall Mounted	10/01/2021	Under Review

COUNCIL DISTRICT 6

Mechanical	200 River Vista 210 Dr Sandy Springs, GA 30339	MC21-00534	Residential	09/27/2021	Issued
Tree Removal	5320 Roswell Rd Sandy Springs, GA 30342	TR21-00616	Tree Removal	09/27/2021	Issued
Tree Removal	5455 New Wellington Clos Sandy Springs, GA 30327	TR21-00619	Tree Removal	09/28/2021	Issued
Sign	4920 Roswell 5 Rd Sandy Springs, GA 30342	SG21-00439	Permanent Wall Mounted	09/28/2021	Under Review
Land Disturbance	705 Lake Summit Dr Sandy Springs, GA 30342	LDP21-00076	Site Improvements Residential	09/28/2021	Under Review
Retaining Wall	705 Lake Summit Dr Sandy Springs, GA 30342	RW21-00210	Residential	09/28/2021	Under Review
Tree Removal	73 Mount Paran Nw Rd Sandy Springs, GA 30327	TR21-00625	Tree Removal	09/28/2021	Issued
Tree Removal	5515 Whitner Dr Sandy Springs, GA 30327	TR21-00626	Tree Removal	09/28/2021	Issued
Mechanical	5600 Roswell Rd Sandy Springs, GA 30342	MC21-00542	Commercial	09/30/2021	Under Review
Tree Removal	516 Londonberry Rd Sandy Springs, GA 30327	TR21-00631	Tree Removal	09/30/2021	Issued
Building Commercial	4920 Roswell Rd Sandy Springs, GA 30342	BC21-00488	New Other	09/30/2021	Under Review
Plumbing	5620 Errol Pl Sandy Springs, GA 30327	PL21-00218	Residential	10/01/2021	Under Review

PUBLIC SAFETY

SSPD

Total Alarm Calls	18
False Alarms	18
Calls for Service (CFS)	1,937
Citizen Initiated CFS	810
Officer Initiated CFS	1,127
Accidents	111
Citations/ Summons Issued	454

SOUTH DISTRICT

- Reported 2 entering-auto incidents
 - Both entered by force
 - Firearm and a phone were stolen
- Reported 3 burglary incidents
 - 2 residential burglaries
 - Electronics, cash and wallet stolen
 - 1 suspect was identified and warrants were obtained

- Reported 1 home invasion
 - 5 suspects entered a home and held the family at gunpoint
 - Several valuables and 2 vehicles were stolen
 - SSPD Detectives have arrested 1 suspect

NORTH DISTRICT

- Reported 2 armed Robberies
 - A restaurant employee was robbed at gunpoint and forced to open the safe
 - A group of five armed intruders broke into a home. The perpetrators fled upon seeing the homeowner.
 - All 5 suspects have been arrested

STREET CRIMES UNIT (SCU)

- The Unit reported 4 felony arrests, 5 misdemeanor arrests, 1 City Ordinance arrest, 43 traffic stops, 37 traffic citations issued, 5 wanted persons located, 1 field contact, 3 suspicious persons/ vehicles, 8 knock and talks, 93 surveillance hours, 76 hours assisting other Units, 10 hours assisting other Agencies, 16 cases assigned, and 19 investigative hours.

TRAFFIC UNIT

- The Unit reported 9 misdemeanor arrests, 2 City Ordinance arrests, 150 traffic stops, 152 citations issued, 1 suspicious person/vehicle, 35 hours assisting other Units, 3 motor vehicle crash investigations, and 8 Calls for Service.

TRAFFIC VEHICLE RESPONSE

- The Unit reported 12 traffic stops, 15 citations issued, 1 vehicle impounded, 4 motor vehicle crash investigations, 30 Patrol Unit assists, 2 flat tire assists, 2 fuel assists, 63 Calls for Service, 1 jump start assists, and 4 hours assisting other units.

K-9 UNIT

- The Unit reported 1 misdemeanor arrest, 2 City Ordinance arrests, 22 traffic stops, 16 traffic citations, 1 wanted person, 1 suspicious persons/vehicle, 1 K-9 search (person), 7 K-9 searches (things), 9 drug complaints investigated, 14 surveillance hours, 2 search warrants, 9 K9- deployments, 58 hours assisting other units, and 1 hour assisting other agencies.

BIKE PATROL UNIT

- Issued 7 traffic citations, conducted 2 field interviews and continued to monitor the area for homeless activity.

CITIZENS ON PATROL UNIT

- Reported 133 work hours composed of 15 shifts this past week. Additionally, the Unit conducted 1 house check, 132 business checks, and issued 19 handicap-parking citations.

SSFD

OPERATIONS

Responded to 274 calls: 4 Fires, 93 EMS, 34 Service, 111 Good Intent, 23 False Alarms

- Units responded to reports of a structure fire in the 1000 block of Marsh Trail Circle. Crew arrived to a three-story multi-family building with a light haze and an active water flow alarm. Personnel entered the apartment and found an active sprinkler that had extinguished burning food on the stove. Crewmembers shut down the water to the sprinkler and helped remove the majority of the standing water in the apartment. Fire damage was limited to melted plastic on the microwave above the stove but there was approximately four inches of standing water in the apartment from the sprinkler. Building maintenance arrived on scene and began assessing damages. Crew notified building maintenance of the need for a fire watch until a sprinkler company could replace the activated sprinkler head.

OPERATIONS

- Units responded to reports of a structure fire at Cameron Glen Drive. Crew arrived on scene to find a working fire on a two-story residential structure with heavy brown smoke showing from all four sides. The occupants reported everyone out of the structure, including two dogs. Personnel checked the basement door during walk around and found the door hot to the touch. Crewmembers unlocked and opened the door to reveal heavy dark smoke in the basement, with high heat present. Personnel heard the fire in the basement and shut the door to control flow path while they stretched line. Crewmembers stretched a 1.75" attack line to the basement door. Thermal Imager revealed high heat and flames in the ceiling area. Personnel initiated fire attack in the basement and extinguished the first area of fire. Crew then moved into another room of fire and extinguished that fire, and then began to make entry into the main level. High heat and heavy smoke conditions, with a known fire in the basement, kept personnel from advancing too far on the main level. Once fire was extinguished, smoke conditions began improving and crew made entry to the first floor to check for fire conditions. Ventilation fans were set up at openings to clear smoke. Multiple hot spots were found and extinguished.
- Units responded to reports of a structure fire in the 1000 block of Brentwood Way. Crew arrived on scene to a two-story apartment building with smoke showing from the D side of the structure. Personnel noticed fire in the apartment from a window on the D side of the structure. Crewmembers pulled a 1.75" cross lay for fire attack. Crew forced the door open to the apartment and extinguished the fire. Personnel set up a fan to remove smoke from the structure.

INSPECTIONS

- There were 136 inspections conducted with 41 violations cited.

SAFETY EDUCATION & PUBLIC RELATIONS EVENTS

- SSFD oversaw two community events with 280 participants: floor warden training and Educate & Vaccinate event.